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1. Introduction 
a. Background and History 
C.Y. Thompson Library (CYT) which opened in 1966 is located at 38111 and 
Holdrege Streets. The library collection consists of materials supporting subject 
areas of interest to the departments and units serving the Institute of Agriculture 
and Natural Resources (IANR), which includes the College of Agricultural 
Sciences and Natural Resources, the College of Education and Human Sciences, 
the Agricultural Research Division, Extension, and others. C.Y. Thompson also 
provides library services to the College of Dentistry and the Department of 
Special Education and Communication Disorders. The library has had no major 
renovations since its construction; nearly 50 years ago except for a roof 
replacement in 2008. 
The role of the library as a repository for books is rapidly changing across the 
nation as print materials become available electronically. The evolving role is to 
provide services that enhance teaching and learning capacities of academic 
departments by integrating instruction and individual assistance into flexible , 
technology-enabled spaces. 
This trend was integrated into UNL's master plan titled Plan Big: UNL Campus 
and Landscape Master Plans- June 2013. This document guides campus growth 
to an enrollment of 30,000 students. 
C.Y. Thompson Library is referred to in the South Meadows section of Plan Big 
as being one of the community life hubs on East Campus, along with the 
Nebraska East Union and the Dairy Store. These three buildings surround the 
area known as the South Meadows resulting in a beautiful but underutilized low-
lying central open green space with a heavily planted perimeter. As the center of 
East Campus, the South Meadows and surrounding buildings are an important 
part of Plan Big's concept to enhance campus life. 
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At the request ofiANR Vice-Chancellor Ronnie Green, a task force was created 
to generate ideas for repurposing the building into a central hub for a variety of 
activities. On April! , 2013, the C.Y. Thompson Task Force released a repott 
entitled Rethinking the C. Y. Thompson Library for the 21st Century. This 
document provided recommendations in the areas of Library, Technology, 
Exterior Scape, Educational Space, and Community Space which helped shape 
the project details. 
b. Project Description 
The project renovates the C.Y. Thompson Library to accommodate a learning 
commons, the Engler Agribusiness Entrepreneurship Pattnership, the Rural Future 
Institute and other programs that will turn the building into a hub of academic 
activities for East Campus that is envisioned to be available 24/7. It will be a 
destination for students, faculty , alumni, community members and others desiring 
information and space for meeting, studying, socializing, and contributing to an 
environment fostering thought and collaboration. One main difference between 
the Learning Commons and the East Campus Union is that the Commons will 
provide access to resources, expertise and learning spaces needed for 
collaborative study and learning. 
This is a new concept that is replacing the traditional model of libraries as 
repositories for books and emphasizes instead, cooperative, experiential learning 
assisted by state-of-the-art technology. Similar types of learning commons may 
be found at other Big Ten Universities such as University ofiowa, University of 
Illinois, Penn State and University of Wisconsin. In January 2014, the University 
ofNebraska approved the construction ofthe Love North Learning Commons on 
City Campus. 
The CYT Learning Commons will offer a variety of spaces including: 
• Project rooms of various sizes for collaborative and cooperative learning 
• Areas in various configurations for working with laptop computers and 
mobile devices 
• Flexible and movable furniture for working separately or in groups 
• A variety of seating, including soft furniture and booths 
• A coffee and snack bar so students, faculty and other users do not need to 
leave the Commons for refreshments 
• Strong Wi-Fi inside and outside so students can electronically 
communicate throughout the space 
• A tribute to Nebraska's agricultural history will be housed in the upper 
level. 
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The Learning Commons will also provide space for the Engler Agribusiness 
Entrepreneurship Program. The Engler Program is a unique educational 
experience focused on developing an entrepreneurial mindset and ski lls, with a 
particular focus on agriculture and agribusiness. The program will require space 
for offices, a large co llaboration room, and a stud io which wi ll function as a 
"foundry" for forging innovative projects. 
The Rural Futures Institute wi ll join with the Eng ler Program to provide the heat1 
of the Commons. The Rural Futures Institute seeks to mobilize the resources and 
talents ofthe University ofNebraska and its community pat1ners, including the 
Engler Agribusiness Entrepreneurship Program to create knowledge and action 
that supports rural residents and places. By establishing and providing 
competitive grants for such work, the Rural Futures Institute will enable rural 
residents to follow paths to their desired futures . The grant program encourages 
student involvement in providing services to help meet the community' s needs. 
These experiences are used to develop curriculum based activities to enhance 
student learning. This program will have faculty offices and use project rooms 
and collaborative space. 
The Coe On-line Testing Center will be avai lable for computer administered tests 
and will provide additional computer resources when not being used for testing. 
There will be 30 computer stat ions for students' testing. The Center is currently 
located in Biochemistry Hall which is earmarked for demolition . 
Career Services and Education Abroad wi ll also have offices in the Learning 
Commons. These programs are currently located in the Nebraska East Campus 
Union . 
Space wil l be allocated for campus Information Techno logy Services (ITS) in 
CYT allowing East Campus data center functions to be conso lidated in one space 
after the demolition of Miller Hall. The project includes only the infrastructure 
costs for the data center. Tenant improvements will be provided by ITS. 
There wi ll be a "power library" with a focused 60,000 volume collection of the 
most recent, unique and most active pat1s of the co llect ion and virtua l access to 
thousands of e-books, e-journals, and artic les to meet the research needs of faculty 
and undergraduates. Additional special interest book co llections and interactive 
exhibits will be located throughout the building. Two Information Centers will 
provide access to requested material and technology expet1s will be available to 
assist with assignments and projects. 
A greater sense of presence wi ll be created by renovating the ex isting entries. The 
existing main entry, on the west side ofthe building, wi ll be expanded into a glass 
enclosed entrance w ith a monumental fa9ade. The east side entry wil l be 
expanded to two stories and wil l open the learning environment to the Colleges of 
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Dentistry and Law, providing a connection to the green space and existing 
parking area. 
Outdoor space on the west side of the building will be developed as Legacy Plaza 
in a future project. This plaza will feature statues of former United States 
Secretaries of Agricultures that have connections to the State of Nebraska. The 
new entry will integrate with the design of this plaza. 
In conjunction with architectural improvements the building systems, which are at 
the end oftheir useful lives, will be replaced . ADA and life-safety code 
compliance will also be addressed in this upgrade. 
c. Purpose and Objectives 
The purpose of redefining this building is to create an inviting space that will 
draw many types of users representing broad interests in addition to creating 
collaboration-centered space that will be a destination for students, faculty , 
alumni and others who will be contributing to an environment fostering thought 
and innovation. The students will have access to technology and library faculty 
and staff. Staff will be available to assist students in developing research skills 
and using technology and other resources. 
Objectives include an environment which will: 
• Encourage active, experiential learning 
• Promote collaboration and cooperation 
• Develop information literacy and research skills 
• Build community on campus 
• Provide the correct balance of study styles 
• Expand the library beyond the building into the landscape 
• Create flexibility for future growth and changes 
• Aid in the recruitment of potential students 
2. Justification of the Project 
a. Data which supports the funding request 
East Campus has been the site of rapid growth. The enrollment in the College of 
Agricultural Sciences and Natural Research and Natural Resources has increased 
29% between 2008 and 2013. Plan Big discusses the lack of an iconic central 
place on East Campus. Rethinking the C. Y Thompson Library for the 21st 
Century addresses the lack of space serving as a gathering place and a hub of 
activities. By enhancing the building, the project will attract students to the 
Learning Commons by supporting learning and creating a " third place" that 
fosters a sense of community. 
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Supporting learning 
The Learning Commons model acknowledges that: 
• Learning is an active, not a passive process 
• Individuals do not learn in isolation ; learning is a social process 
• Learners build on a foundation of previous knowledge and understanding to 
achieve deeper learning 
The Learning Commons is designed with places to congregate; library faculty and 
staff will teach information literacy and research skills; and information technology 
staff will assist with various technology equipment issues. 
The Learning Commons will offer the University a unique location for students 
and faculty to actively engage in cross-disciplinary study in an environment 
supporting creativity, group work, and information access. 
Creating a "third place" 
"Third places" are defined as spaces where people commonly seek comfort, identity 
and a sense of belonging to a community. The first and second places are home and 
school or the workplace. One of the most important contributors to success on a 
university campus is the sense of membership in a community. The Learning 
Commons can function as a third place for students. 
Some ofthe features ofthe "third place" include: 
• Free or inexpensive 
• Furniture that is flexible and can be customized 
• Welcoming and comfortable 
• Highly inclusive 
• Food and drink 
The Learning Commons offers comfortable furniture; spaces to work and socialize; 
shops to purchase coffee and snacks; and other amenities for a quick stop or an 
extended stay. 
Enhancing the CYT Building 
The project will provide the following: 
• Obvious entrances 
• A welcoming impression on arrival 
• Clear navigation throughout the building 
• Better use of " in between" spaces like stairways, hallways and foyers 
• A focus on study spaces rather than collections 
• Updated technology infrastructure 
• Updated mechanical, electrical , and plumbing systems 
• ADA compliance 
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b. Alternatives considered 
The C.Y. Thompson Library is uniquely positioned to be conve11ed into a 
Learning Commons and wi ll be a bridge between the agricultural programs and 
the professional schoo ls. It is central to East Campus and close to the Nebraska 
East Campus Union. The University Libraries are curating their collection to 
determine what items to keep at CYT, what items to locate in the Library 
Depository Retrieval Facility (the high density storage facility on East Campus), 
or in the Committee on Institutional Cooperation ' s Shared Print Repository 
located in Indiana. This process will create space in C.Y. Thompson for the 
Learning Commons. 
One alternative would be to continue to use the entire C.Y. Thompson building 
for library purposes. Section 2 "Justification ofthe Project" addresses the reasons 
for converting space in C.Y. Thompson to Learning Commons space. 
Constructing a new building was not considered an option because of the value of 
the C.Y. Thompson Library in its current garden setting. There is no comparable 
site on East Campus for replicating the C .Y. Thompson Library. This course of 
action would not be in compliance with Plan Big: UNL Campus and Landscape 
Master Plans - June 2013 . 
Demolishing the existing library and constructing a replacement building on the 
site was another a lternative that was rejected. Although the replacement cost of 
the building listed in Section 5.f. is relatively low, this project goes far beyond 
replacement. The renovation would add many building infrastructure upgrades 
and install 2 I st century technology. It would be more comparable to the new 
state-of-the-art Hunt Library at North Carolina State University than a 
replacement of the existing building. 
Using the Hunt Library costs per square foot for construction, the total project 
cost of constructing a comparable learning center on the C.Y. Thompson site 
(including demolition ofthe existing building) would be $29,700,000 compared to 
$22,500,000 for the renovation . 
3. Location and Site Considerations 
a. County- Lancaster 
b. Town or campus - University ofNebraska-Lincoln, East Campus 
c. Proposed site- The proposed site is located below in Figure I. 
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Figure 1 Campus Site Location 
Project Site 
d. Statewide building inventory 
0552 
e. Influence of project on existing site conditions 
(1) Relationship to neighbors and environment 
C.Y. Thompson Library is f01iunate to have a park-like setting with the 
Yeutter Garden to the south, the Maxwell Arboretum, to the east and the 
South Meadows to the west. The project is also close to the two hubs of 
activity on East Campus, the Nebraska East Campus Union and the Dairy 
Store in the Food Industry Building. 
(2) Utilities 
The existing utilities are sufficient to support this project. 
(3) Parking and circulation 
The project proposes to add a second major entrance on the east side of the 
bui !ding. Jt will be adjacent to the existing faculty and staff parking lot and 
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convenient for persons with disabilities. Pedestrian circulation will be 
improved by the addition of a second entrance. 
There are currently 27 metered spaces on the East Campus Loop Road, just 
south ofthe Food Industry Complex and the Yeutter Garden. The C.Y. 
Thompson Learning Center is visible from that point. The iconic plantings in 
the Yeutter Garden can be modified to highlight the entry to the building from 
the parking area. An additional 33 metered spaces are available in the parking 
lot north of the East Campus Union which is less than a five minute walk from 
the C.Y. Thompson Learning Center. Student parking is available in the 
parking lot north of the College of Dentistry. 
4. Comprehensive Plan Compliance 
a. University of Nebraska Strategic Framework 
This project complies with the objectives of the UniversUy Strategic Planning 
Framework/or 2010-2013: 
lb. Increase the percentage of Nebraska high school graduates who (the state 
"college-going rate '') enroll at and graduate from the university. 
6f Maximize potential of information technology to support the university's 
activities. 
The intent of the project is to make the Library a supportive, community-oriented 
place where students will feel welcome and comfortable. The Learning 
Commons will be provided with up-to-date technology and staff support to help 
students take advantage of its resources. 
b. Plan Big: UNL Campus and Landscape Master Plans- July 2013 
The C.Y. Thompson Library is discussed in Plan Big: UNL Campus and 
Landscape Master Plans - June 2013, in the section on the South Meadows 
(South of the Union) on East Campus. Observing the lack of an iconic, central 
outdoor space on East Campus, Plan Big states: 
'Central to the plan is creation of better connections between the East 
Campus Union, the C. Y. Thompson Library, and the South Meadows 
space. Dining in the East Union can extend into the open space through a 
series of outdoor terraces. Similarly, a collaborative learning plaza that 
extends the learning environment fi-om C. Y. Thompson Library and the 
north side of the Food Industry-Filley Hall to South Meadows will create 
better connections and enhance campus life. ' The proposed relocation of 
new student housing just n011h ofthe C. Y. Thompson Library will 
enhance the living/learning environment in this area ofthe campus. 
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c. Statewide Comprehensive Capital Facilities Plan 
The Statewide Facilities Plan is Chapter Six ofthe Comprehensive Statewide Plan 
for Postsecondary Education. This plan includes the following goals: 
'Nebraskans will advocate a physical environment for each of the state's 
postsecondary institutions that: supports its role and mission; is well 
utilized and effectively accommodates space needs; is safe, accessible, 
cost effective, and well maintained; and is sufficiently flexible to adapt to 
future changes in programs and technologies. " 
This project is adapting the existing library space to changes in learning and 
pedagogy. Students today rely more on technology and electronic sources and 
are more inclined to collaborate and work in groups. 
5. Analysis of Existing Facilities 
a. Functions/purpose of existing programs as they relate to the proposed 
project 
The majority of the newly renovated space will be for the Learning Commons 
which is a new program. Most existing space in CYT is used for shelving books 
and other print materials and for solitary study. The existing collection will be 
evaluated and will be either returned to CYT, sent to off-site storage, sent to 
UNL's Library Depository and Retrieval Facility, or eliminated from the 
collection. 
b. Square footage of existing areas 
Gross square feet 
Net assignable square feet 
60,364* 
35,564 
*University of Nebraska Facilities Management Information Report (FMIR) lists 
79,535 gsfwhich include unexcavated areas in the basement. 
c. Utilization of existing space by facility, room, and/or function 
Program/Space Room/Use NASF Qty. Total Description Code NASF 
Office - Executive 310 102 1 102 
Office- Prof & Admin Staff 310 104 1 104 
Office- Prof & Admin Staff 310 162 1 162 
Office- Prof & Admin Staff 310 203 1 203 
Office- Prof & Admin Staff 310 143 1 143 
Office- Prof & Admin Staff 310 93 I 93 
Office- Faculty 310 102 3 306 
Office- Faculty 310 93 2 186 
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Office- Graduate Students 310 102 I I02 
Work Room 3I5 194 I 194 
Work Room 315 218 I 218 
Work Room 3I5 93 I 93 
Total Category 300 1,906 
Reading/Study Room 410 313 3 939 
Reading/Study Room 4IO 210 I 220 
Reading/Study Room 410 102 3 306 
Tutoria l Room 415 947 I 947 
Library Circulat ion Desk 415 304 1 304 
Library Circulat ion Desk 4I5 3I3 I 3I3 
Stack* 420 2,477 I 2,477 
Stack* 420 2,213 1 2,213 
Open Stack Reading Room* 430 11 ,920 1 11,920 
Open Stack Reading Room* 430 10,040 1 10,040 
Processing Room 440 295 I 295 
Process ing Room Service 445 492 I 492 
Total Cateeory 400 30,466 
Exhibition/Display 620 1,160 1 1 ' 160 
Vending 630 220 I 220 
Staff Lounge 650 276 1 276 
Total Cateeory 600 1,656 
Telecommunications Room 710 368 1 368 
Centra l Storage 730 747 I 747 
Central Storage 730 42 1 I 42 1 
Total Category 700 1,536 
TOTAL NET ASSIGNABLE SF 35,564 
*Stack space adjusted to include circul ation space in aisles 
d. Physical deficiencies 
The build ing was constructed in I 966 and building systems have reached the end 
of their useful li ves. In addition, changing the building from a library w ith a 
re lati vely low occupancy to a learning commons w ith a high occupancy triggers a 
number of deficiencies as outlined in the Internati onal Building Code (l BC) and 
the Nat ional F ire Protection Association (NFPA): 
• Asbestos exists in both floor t ile and mechanical pipe insulation. 
• Entrance access ibility is limited and uninviting. 
• The exterior wall tile is deteriorating and delaminating from the surface, 
requ iring constant maintenance. 
• The existing HVAC system is original to the 1966 construction of the building 
and is years beyond its useful li fe. 
• P lumbing fixtures are beyond their useful lives and do not meet code require-
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ments for water consumption and the Americans with Disabilities Act (ADA). 
• The service transformer, service entrance equipment and existing e lectrical 
distribution eq uipment is original to the 1966 building. 
• The exist ing exterior and interior lighting is inefficient and does not meet 
current energy codes. 
• The elevator is original to the building and past its useful life. 
• The existi ng fire a larm system is obso lete. 
• The first and second floors do not have data closets or infrastructure in place 
to handle the proposed audio-visual, data and technology requirements. 
• The building does not have an adequate security system. 
• A ll handrails within sta irwe lls and around the exterior plaza are not building 
code or ADA compliant. 
• A ll door hardware is non-compliant with ADA standards. 
e. Programmatic deficiencies 
The current building is not suitab le as a learning commons because most of the 
space is taken up by shelves of books. The building as a who le lacks many of the 
features that are necessary to create the atmosphere of a learning commons. 
C urrent programmatic deficiencies include: 
• Lack of student open study space to allow for gathering and co llaboration 
• Lack of rooms eq uipped with specia l technology 
• No exterior study and collaboration areas 
• Lack of connection between the interior and the surrounding garden areas 
• Insufficient student-friend ly features such as "pod" areas, refreshment 
faci lities and lounges. 
• Acoust ical deficiencies 
f. Replacement cost of existing building 
The replacement cost ofthe C.Y. Thompson Library (ca lculated for insurance 
purposes) was li sted as $ 15, 144,027 in the most recent Facilities Management 
Information Report (FMIR) dated June 30, 201 2. This does not include moveab le 
equipment, boilers or chillers. 
6. Facility Requirements and the Impact of the Proposed Project 
a. Functions/purpose of the proposed program 
The activities that will take place in the Learning Commons will be independent and 
group study, and technology assisted learning. 
b. Space requirements 
( I) Square footage by individual areas and/or functions 
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Program/Space Room/Use NASF Qty. Total Description Code NASF 
Learning Lab/Testing 220 900 I 900 
Entrepreneurship Studio 250 2,000 I 2,000 
Lab Serv ice (storage) 255 140 I 140 
Category 200 3,040 
Office - Director 310 180 2 360 
Office- Faculty/ Staff 310 140 3 420 
Office- Library Faculty/Staff 310 140 8 1,120 
Office- Rural Futures Fac/Staff 310 140 7 980 
Office - Career Services 310 140 I 140 
Office- Education Abroad 310 140 I 140 
Work Room 315 240 2 480 
Work Room 315 400 I 400 
Work Room 315 493 I 493 
Virtual Conferencing Room 355 400 I 400 
Presentation Room 355 600 I 600 
Category 300 5,533 
Project Room- Small 410 140 15 2,100 
Project Room- Large 410 240 6 1,440 
Data Immersion Lab 410 900 I 900 
Collaboration Room 410 180 I 180 
Stacks 420 5,612 I 5,612 
Information Center 440 320 2 640 
Category 400 10,872 
Exhibit Gallery 620 1,200 I 1,200 
Cafe 630 500 I 500 
Flexib le Collaboration Space 650 15,000 I 15,000 
Lounge/Study 650 1,240 I 1,240 
Category 600 17,940 
Data Server Room 710 1,200 I 1,200 
Library Storage 730 752 I 752 
Category 700 1,952 
TOTAL NET ASSIGNABLE SF 39,337 
Circu lation/wall s www 13,174 13,174 
Restrooms (pub li c) XXX 450 3 1,350 
Restrooms (semi-private) XXX 64 I 64 
Lactation Room XXX 64 I 64 
Electrical Room yyy 48 3 144 
Data Room yyy 120 3 360 
Mechanical Room Chases yyy 45 2 90 
Mechanical yyy 5,441 I 5,441 
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Custodial Work Room XXX 60 4 240 
Custodian Equipment/Storage XXX 100 I 100 
New elevator addition www 800 1 800 
Subtotal 2 1,827 
TOTALGSF 61,164 
(2) Basis for square footage/planning parameters 
Space assignments were based on industry standards for square foot per 
person, depending on the type of furniture. 
(3) Square footage difference between existing and proposed areas (net and gross) 
Program/Space Room Existing Proposed 
Description Use Code NASF NASF Difference 
Learning Lab/Testing 220 0 900 900 
Entrepreneurship Studio 250 0 2,000 2,000 
Lab Service (storage) 255 0 140 140 
Total Category 200 3,040 3,040 
Office 310 1,401 3,160 1,759 
Office Support 315 505 1,373 868 
Conference Room 355 0 1,000 1,000 
Total Category 300 1,906 5,533 3,627 
Learning Space 410 1,465 4,620 3, 155 
Learning Space Service 415 1,564 0 (1 ,564) 
Stack 420 4,690 5,612 922 
Open Stack/Reading Rm 430 2 1,960 0 (21 ,960) 
Processing Room 440 295 640 345 
Processing Room Service 445 492 0 (492) 
Total Category 400 30,466 10,872 (19,594) 
Exhibition 620 1,160 1,200 40 
Food Facility 630 220 500 280 
Lounge/ Study Space 650 276 16,240 15,964 
Total Category 600 1,656 17,940 16,284 
Telecommunication 710 368 1,200 832 
Central Storage 730 1,168 752 (416) 
Total Category 700 1,536 1,952 416 
TOTALNASF 35,564 39,337 3.773 
TOTALGSF 60,364 61,164* 800 
*Includes 800 GSF elevator addition for completed project 
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c. Impact of the proposed project on existing space 
The project will vacate the following spaces: 
• Two offices in the Nebraska East Union that are currently used for Career 
Serv ices and Education Abroad 
• One office in Miller Hall used by the Engler Program 
• Nine rooms in Miller Hall used by the Rural Futures Institute (five offices, 
one storage room, one conference room, one copy room, one 
reception/work area) 
• One computer lab in Biochemistry Hall used for the Coe Testing Center 
• Data center located in Miller Hall 
7. Equipment Requirements 
a. List of available equipment for reuse 
Existing she lving will be re-used as needed for the reduced co llection. A specific 
li st will be developed during the design phase of the project. 
b. Additional equipment 
The eq uipment budget is an allowance based on the cost per square foot for 
equipment of a comparable project at the University of Iowa. A spec ific list of 
eq uipment will be available during the design phase of the project. 
8. Special Design Considerations 
a. Construction Type 
C. Y. Thompson Library was constructed in 1966 and is a two-story above grade 
and one story basement, cast-i n-place concrete structure. The structure consists of 
precast concrete columns and beams supp01t ing pan joist structural floors. The 
built up roof sits on metal decking supp01ted by stee l beams and trusses. The 
exterior walls are constructed of wood studs with precast concrete mullions. The 
first floor is faced with ceramic tile on the exterior and gypsum plaster on metal 
lath on the interior. The second level wa lls are fixed glass in aluminum frames. 
The interior partitions are stee l studs with gypsum plaster. The ceil ings are made 
up of studs and gypsum board. In terms oftoday's building codes, the structure 
most c losely aligns with construction Type II -B. The proposed renovation and 
addition will be designed to maintain this construction type. 
b. Heating and cooling systems 
Mechanical and Plumbing Systems: 
• Heating and coo ling wi ll be provided to this library building from three 
Variable Air Volume (VA V) air handling units. 
• Each air handling unit will be provided with a dedicated steam fired 
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humidifier to generate steam . 
• A smoke evacuation system will be added. 
• The building will be covered by a NFPA 13 fire protection system. A 
dedicated smoke detection system complete with fire department control 
cabinet to monitor and control the smoke evacuation system will be provided. 
Proposed Data Center: 
• An Information Technology room with computer equipment to supp01t the 
entire East Campus data/communication system will be located in the 
basement. This space will have a raised computer room floor for cool air 
distribution and data/communication cabling. 
c. Electrical systems 
• Existing site lighting around the building will be removed and replaced. 
Exterior soffit down-lights will be replaced with LEDs. 
• A new exterior pad-mount medium voltage transformer will be provided on 
grade to serve the building. 
• The new transformer will be re-connected to the existing medium voltage 
circuit. 
Electrical Service and Power Distribution: 
• The service transformer, service entrance equipment, and existing electrical 
distribution equipment is original to the 1966 building and will be replaced. 
The electrical capacity and new service size and voltage should be evaluated 
based on new loads as a result of the increased technology within the building. 
• A new concrete encased grounding electrode conductor will be added. 
• The new electrical di stribution may include 277/480V power for HVAC and 
lighting, and 120/208V power for general power loads. Power and data may 
be integrated into the furniture. 
Emergency Power: 
• A new generator will be provided for life safety and optional standby, and 
located outside in a sound attenuated weather-proof enclosure. The size and 
fuel source will depend on smoke evacuation and data center requirements. 
• Emergency power equipment will be located in a separate one-hour rated 
electrical room . The existing transformer vault room may be a viable option 
to house new emergency power transfer switches and distribution equipment. 
Lighting: 
• All existing lighting will be replaced . Sources for the new lighting throughout 
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the majority of the building wi ll be linear fluorescent and so lid state (LED). 
• Accent lighting will be implemented at the new main entrance and throughout 
the commons areas to enhance the architectural experience. 
• Lighting controls will be added throughout the building to meet current 
energy codes. The contro l system wil l match other systems on campus. A ll 
exterior recessed down lights will be replaced with LED. 
• Illumination levels in all areas wi ll be designed to IES standards. Occupancy 
sensors and/or other automatic controls wi ll be provided in a ll areas, except 
she lving areas. Emergency and exit lighting will be provided in accordance 
with NFPA requirements . 
• Emergency lighting wi ll be connected to the lighting control system so that is 
can be turned off. Exterior emergency lighting will be provided at all exit 
discharges. Illumination will be provided to the public way. 
Fire Alarm System: 
• The faci lity will be equipped with an addressable voice evacuation fire alarm 
system which includes notification, annunciation , and detection. 
Telecommunications: 
• A complete rough-in/pathway system will be provided for telecommunication 
cabling and a new telecommunication grounding system will be provided. 
• The telecommunications infrastructure wi ll be designed to implement current 
high bandwidth technologies, and be adequately sized to easily imp lement 
future techno logies. 
• Full wireless Local Area Network coverage of all interior and exterior spaces 
will be provided; infrastructure shall be designed accordingly. 
Audio Visual Systems: 
• Power and conduit for audio visual (A V) equipment will exist throughout the 
building. Digita l signage displays will be avai lable in public areas, 
conference rooms, and classrooms. 
• Conference rooms and classrooms will include multiple media displays, sound 
system, control system and content capture (room and instructor audio and 
video). 
d. Life Safety/ ADA 
The building wil l be renovated to satisfy the requirements of the currently adopted 
building, fire and life safety codes and will be fully accessible under the currently 
adopted ADA and Nebraska Accessibility Guidelines. The main structure wi ll 
receive a new elevator in the new entry feature providing access to all levels. 
An accessible entry will be provided on the east side of the building near 
handicapped parking stalls so individuals with disabilities can easily access the 
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building. All plumbing fixtures will comply with the Americans with Disabilities 
Act (ADA) requirements. 
The fire suppression system will be updated to comply with NFPA 13, and 
a smoke evacuation system will be implemented. New exit and emergency 
lighting will be provided throughout the remodeled area for life-safety. The life-
safety lighting will tie into the new generator. 
e. Sustainability 
The overall design ofthe facility will be developed to maximize the opportunity 
for sustainab le design. The project will meet the requirements for sustainable 
design as set fmth by the University ofNebraska President ' s Administrative 
Policy. The design will be focused on making good long-term choices for 
components ofthe building finishes, building systems, and construction materials. 
f. Security 
Security will be provided by card access at all entrances. Closed circuit television 
(CCTV) cameras will be strategically mounted throughout the space to monitor 
activity. CCTV cameras will also be placed at the entries/exits to monitor the 
building exterior. 
g. Historic or architectural significance 
There are no known historic issues or requirements affecting the facility. 
h. Artwork (for applicable projects) 
Not applicable for projects that are not funded by State sources. 
1. Phasing 
The project will be accomplished in one phase. 
J. Future expansion 
There are no current plans for future expansion of the building. 
9. Project Budget and Fiscal Impact 
a. Cost estimates criteria 
(1) Identify recognized standards, comparisons, and sources used to develop the 
estimated cost 
The construction cost estimates were developed by Holland Basham 
Architects, Omaha, NE. Non-construction cost estimates were developed by 
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Univers ity of Nebraska- Lincoln staff based on standard formulas and 
estimates based on project requirements . 
(2) Identify the year and month on wh ich the estimates are made and the inflation 
factors used 
November 20 13 
Inflation factor: 3% 
(3) Gross and net square feet 
Gross square feet 
Net square feet 
( 4) Total project cost per gross square foot 
(5) Construction cost per gross square foot 
b. Total project cost 
c. Construction cost 
d. Non-construction cost 
Probable Pro·ect Costs 
CONSTRUCTION COSTS 
External Services 
Internal Services 
General Construction Contractor 
Other Construction Contract(s)* 
Fixed Equipment (Installed by GC) 
Site work/Demolition* 
Utilities Contractor(s) and/or Services 
Environmental Issues (Asbestos) 
Parking/Drives, Roads, & Walks 
Landscaping 
Signage 
Audio Visual Telecommunication 
Energy Management Control System 
Card Access System 
Fire Alarm System 
Security System 
Other UNL Services 
Keying of Doors 
Telecommunications (labor) 
Construction Contingency 
Subtotal- Construction Costs 
18 
61,164 gsf 
39,337 nsf 
$368 
$269 
$22,500,000 
$16,477,000 
$6,023,000 
$13,710,000 
$0 
$0 
$0 
$156,000 
$0 
$0 
$185,000 
$77,000 
$475,000 
$1 07,000 
$213,000 
$161,000 
$0 
$4,000 
$16,000 
$1,373,000 
$16,477,000 
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NON-CONSTRUCTION COS S 
Design and 
Project Management 
Equipment 
Planning & Program Statement 
AlE Basic Services 
AlE Additional Services 
AlE Reimbursable Expenses 
Project ManagemenUConstruction Inspection 
(UNL) 
Other Specialty Consultants 
Movable Equipment 
Non Capital EquipmenUSupplies 
Special & Technical Equipment 
Land Acquisition 
Artwork 
Builder's Risk Insurance 
Moving & Relocation Costs 
Other Non-Construction Costs 
Code Review and Inspection 
Parking Replace/Lease 
Non-Construction Contingency 
Subtotal - Non-construction Costs 
lroTALPROBABLEPROJECTCOSTS 
* Installed or provided by other than general construction contractor 
e. Fiscal Impact based upon first full year of operation 
(1) Estimated additional operational and maintenance costs per year 
$38,000 
(2) Estimated additiona l programmatic costs per year 
$64,000 
$1,262,000 
$117,000 
$13,000 
$277,000 
$16,000 
$3,111,000 
$0 
$0 
$0 
$0 
$10,000 
$49,000 
$485,000 
$2,000 
$33,000 
$584,000 
$6,023,000 
$22,500,000 
There will be no additional programmatic cost per year attributable to this 
project. 
(3) Applicable building renewal assessment charges 
Not Applicable 
10. Funding 
a. Total funds required: $22,500,000 
b. Project Funding Source (amounts and/or percentages of each) 
Trust Funds (Private Donations) 
Cash Funds 
19 
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c. Fiscal year expenditures for project duration 
FY 2013- 14 
FY 20 14-15 
FY 2015- 16 
Total Expenditures 
11. Time Line 
Start Programming 
Program Statement to UNCA 
BOR approves Program Statement 
BOR appointment of AlE 
Sta1t design 
Program Statement 
$64,000 
$4,511 ,000 
$17,925,000 
$22,500,000 
September, 20 13 
May 14,2014 
July 18,2014 
September 19,2014 
September 22,20 14 
Business Affairs Committee reviews Intermed iate Design Report January 23, 20 15 
Complete design June,2015 
Bid project July, 2015 
Start construction September, 2015 
Complete construction September, 20 16 
Move-in October, 2016 
12. Method of Contracting 
a. Identify recommended method 
The method of contracting of this project will be design-bid-build, awarded to the 
lowest responsible prime general contractor. 
b. Summarize rationale for method 
This project is a relatively straightforward single phase renovation and we 
anticipate obtaining the lowest cost with this method . 
13. CCPE Review Higher Education Supplement 
CCPE review is not required 
20 
CY Thompson Learning Center 
 
Date: 10-30-2012  
 
1 
 
 REQUEST FOR QUALIFICATIONS 
 PROFESSIONAL SERVICES 
Attachment 6.3- Board of Regents 
                     Policy 6.3.2  
                             
  
 
 
DATE ISSUED:  10/20/2014 
 
 
 
 
 
REQUEST QUALIFICATIONS FOR: 
 
Project Number: 10267 
_____________________________________ 
 
CY Thompson Learning Center 
______________________________________ 
 
Invitation Number:  2452-14-8110 
 
 
UNFP 6.3.2.3 Professional Services RFQ Template 
Date: March 2009 / Revised:  August 2009, September 20, 2012  
 
1 
 
 REQUEST FOR QUALIFICATIONS 
 PROFESSIONAL SERVICES 
  
 
 
DATE ISSUED:  October 20, 2014 
 
 
 
 
THE NEBRASKA BOARD OF REGENTS 
 
for and on behalf of 
 
The University of Nebraska – Lincoln  
 
 
 
REQUEST QUALIFICATIONS FOR: 
 
Project # 10267 
 
Invitation to Bid #:  2452-14-8110 
_____________________________________ 
 
CY Thompson Library Renovation 
______________________________________ 
 
 
DUE DATE/ TIME: 11/13/2014, 2:00 PM CST 
 
 
 
 
 
 
 
 
 
 
Time and Date of Pre-Submittal Conference  11/06/2014 at 10:00 AM CST 
Deadline for Inquiries  11/07/2014 at 2:00 PM CST 
Time and Date Set for Submittal  11/13/2014 at 2:00 PM CST 
 
UNFP 6.3.2.3 Professional Services RFQ Template 
Date: March 2009 / Revised:  August 2009, September 20, 2012  
 
2 
REQUEST FOR QUALIFICATIONS (RFQs) 
FOR  
ARCHITECT / ENGINEER DESIGN & CONSTRUCTION ADMINISTRATION SERVICES 
 
CY Thompson Library Renovation 
 
INFORMATION AND INSTRUCTIONS TO ARCHITECT / ENGINEERS 
 
 
 
1 GENERAL INFORMATION 
 
1.1 The University of Nebraska intends to procure a qualified Architect / Engineer (A/E) to provide design, 
preliminary cost estimating, permitting approvals, and construction administration services for the CY 
Thompson Renovation Project. The estimated construction cost is $ 16,477,000. 
 
1.2 The Statement of Qualifications (SOQ) must be submitted through the UNL eBid system at:  
http://procurement.unl.edu/ebid and received by, 11/13/2014, 2:00 PM Central Standard Time. 
 
1.3 All questions pertaining to this selection must be submitted to: eBid@unl.edu by 11/07/2014, 2:00 PM 
Central Standard Time. 
 
1.4 The University of Nebraska shall not be held responsible for any oral instructions. Any changes to this Request 
for Qualifications (RFQ) will be in the form of an addendum, which will be posted on the website:  
http://procurement.unl.edu/ebid 
 
1.5 The University of Nebraska reserves the right to reject any or all SOQs, to waive any informality or irregularity 
in any SOQ received, and to be the sole judge of the merits of the respective SOQs received.  
 
1.6 A pre-submittal conference for the Project will be held 11/06/2014 at 10:00 AM Central Standard Time at CY 
Thompson Library, UNL East Campus, 1675 Arbor Street, Lincoln NE., Room 12.   University staff will discuss 
the scope of work, general contract issues and respond to questions from the attendees.  Because staff will 
not be available to respond to individual inquires regarding the project scope outside of this pre-submittal 
conference, attendance at this pre-submittal conference is highly recommended. 
 
1.7 The Project description is: A comprehensive renovation of CY Thompson Library to include but  
 limited to:  Create a learning commons that will offer a variety of spaces including: 
 
o Project rooms of various sizes for collaborative and cooperative learning 
o Areas in various configurations for working with laptop computers and    mobile devices 
o Flexible and movable furniture for working separately or in groups 
o A variety of seating, including soft furniture and booths 
o A coffee and snack bar so students, faculty and other users do not need to leave the Commons for 
refreshments 
o Strong Wi-Fi inside and outside so students can electronically communicate throughout the space 
o A tribute to Nebraska’s agricultural history will be housed in the upper level. 
o A new entrance on the east side and other improvements per the attached program statement. 
o Complete renovation of mechanical, electrical, plumbing, fire alarm, energy management and 
controls, and access control. 
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1.8 The A/E will be selected on the basis of demonstrated competence and qualification for the type of services 
required without regard to fee, and thereafter the University will negotiate a contract for the design and 
construction administration services at a fair and reasonable fee with the best qualified firm. 
 
1.9 The A/E will be an integral member of the Project Team, consisting of the A/E, Contractor, representatives 
from the University, and other consultants as required.  
 
2 - ANTICIPATED SCOPE OF WORK 
 
After being selected, the A/E will execute a contract with the University to provide design and construction 
administration services of the project. The scope of services may include the following disciplines:  architectural, 
structural, civil (onsite and offsite), mechanical, electrical, plumbing, environmental, landscape, landscape irrigation, 
geotechnical analysis, signage/graphics, cost estimating, acoustical, audio/visual, telecommunications systems (data 
and phone), security systems, and interiors.  
 
3 - STATEMENT OF QUALIFICATIONS SELECTION CRITERIA 
 
3.1   The A/E will be selected through a qualification-based selection process. Firms interested in providing design 
and construction administration services must submit a Statement of Qualifications (SOQ) that addresses the 
following evaluation criteria. Applicants are encouraged to organize their submissions in such a way as to 
follow the general evaluation criteria listed below.  Information included within the SOQ may be used to 
evaluate your firm as part of any criteria regardless of where that information is found within the SOQ.  
Information obtained from the SOQ and from any other relevant source may be used in the evaluation and 
selection process.  
 
3.2 Cover Letter (1-page) containing at a minimum: 
 
Company name, contact name, address, fax number, and email address. 
 
3.3 Qualifications Criteria 
 
3.3.1 General Information 
 
Description of firm/team 
Legal company organization; organization chart with names 
List of applicable Nebraska licenses 
 
3.3.2 Relevant Firm Experience       (15 points) 
 
a. Applicant’s overall reputation, service capabilities and quality as it relates to this project. 
b. List and briefly describe 3-5 comparable projects completed by your firm or currently in 
progress; include your firm’s role, and discuss contract amendment history, if applicable.  For 
each project, include: contract value and construction value (original value plus contract 
amendments, if applicable), project owner, project location, contact name and title, address, 
current/accurate telephone number, fax number, and email address. 
c. A minimum of three referrals and references from other agencies and owners.  If possible, 
references should be from the projects listed above. 
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d. List and describe any litigation; arbitration; claims filed by your firm against any project owner 
as a result of a contract dispute; any claim filed against your firm; termination from a project.  
e. Applicant’s capacity and intent to proceed without delay if selected for this work. 
 
3.3.3 Team Experience & Qualifications      (20 points) 
 
a. Describe each team member’s position within the firm. Provide resumes of each proposed 
team member in Appendix A. List professional continuing education. 
b. Briefly describe each team member’s role on this project. 
c. Provide “team” experience working together on similar projects. 
d. Identify proposed subconsultants 
e. Explain your understanding of, and experience with, the Construction Manager at Risk 
Delivery Method [if CMR is being used]. 
 
3.3.4 Project Understanding and Approach       (25 points) 
 
a. Describe your understanding of the project. 
b. Identify and discuss any potential problems during design and construction. 
c. Identify and discuss methods to mitigate those problems. 
 
3.3.5 Approach to Project Management      (25 points) 
 
a. Describe your firm’s project management approach and team organization during 
programming, design and construction phases. 
b. Describe systems used for planning, scheduling, estimating and managing design and 
construction services.   
c. Describe the firm’s experience on quality assurance and dispute resolution. 
 
3.3.6 Other Factors         (15 points) 
 
a. Current workload and ability to proceed promptly. 
b. Willingness to abide by the University’s standard form Agreements with few or no objections 
or changes.   
c. Provide statement regarding your assurance that this engagement will not result in a conflict 
of interest. 
d. Relevant factors impacting the quality and value of work. 
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4 - SUBMITTAL REQUIREMENTS 
 
4.1 The SOQ shall include a one (1) page cover letter, a one (1) page table of contents and a maximum of ten (10) 
pages to address the SOQ criteria specified in Section 3, for a maximum of twelve (12) pages excluding 
Resumes.  Resumes for each key team member shall be limited to no more than one (1) page and shall be 
attached as Appendix A. 
  
4.2 One electronic copy of the Statement of Qualifications and Appendix A must be submitted electronically 
through the UNL eBid system at: http://procurement.unl.edu/ebid prior to 11/13/2014, 2:00 PM, Central 
Standard Time.   The name of the firm must be included in the title of the submittal. 
 
4.3 Failure to comply with the following criteria may be grounds for disqualifications: 
 
▪ Receipt of submittal by the specified cut-off date and time. 
▪ Adherence to maximum page requirements. 
 
4.4 Adherence to the maximum page criteria is critical; each page side (maximum 8 1/2” x 11”) with criteria 
information will be counted.  Pages that have photos, charts and graphs will be counted towards the 
maximum number of pages. 
  
5 - SELECTION PROCESS AND SCHEDULE 
 
5.1 A minimum 5-member Project Evaluation Board will evaluate each Statement of Qualifications (SOQ) 
according to the above criteria, as well as past performance evaluations, and select a minimum of three 
finalists that will be Short Listed for the project. The Short List firms will meet with the Project Evaluation 
Board for interviews. The purpose of the interview will be to expand on the information provided in the SOQ, 
not to repeat information already provided. Those firms selected for the Short List will be provided additional 
instruction by the University. Those firms not selected for further consideration will be notified.  
 
5.2 The following tentative schedule has been prepared for this project.  Firms interested in this project must be 
available on the interview meeting date. 
 
Pre-submittal conference:  11/06/2014 
    SOQs due:    11/13/2014 
    Firms notified for interview:  11/24/2014 
    Interviews:    12/03 and 12/04/2014 
 
5.3 Following the interviews the Project Evaluation Board will determine a ranking for each Short List firm based 
on the published criteria in 3.3 of this RFQ. Consideration will be given to both the written Statement of 
Qualifications past performance evaluations as applicable and any oral presentations or interviews. No other 
factors or criteria will be used in the qualification ranking.  
    
5.4.1 The highest ranked firm will be recommended to the Vice President, Business and Finance for contract award.  
 
5.5 Requests for debriefings or to review Statements of Qualifications submitted, shall be made in writing to the 
University. All information submitted by firms and related Project Evaluation Board evaluations and rankings 
shall be considered confidential until after contract execution and award by the Board of Regents.  
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5.6 The University will enter into negotiations with the selected firm and execute a contract upon completion of 
negotiations of design and construction administration services for Board of Regents approval. If the 
University is unsuccessful in negotiating a contract with the highest ranked team, the University may then 
negotiate with the second or third highest ranked team until a contract is executed, or may decide to 
terminate the selection process. 
 
6 - ATTACHMENTS 
 
6.1 Legal Notice for Architect/Engineer Selection 
 
6.2 Program Statement 
 
6.3 Board of Regents Policy 6.3.2 – Professional Services of Architects, Engineers, Landscape Architects and 
Registered Land Surveyors 
 
6.4 Professional Services Selection Procedures, UNFP 6.3.2.1 
 
6.5 A/E Contract 
 
6.6 Additional pertinent information can be found at: 
 
 http://www.nebraska.edu/docs/facilities/ProjectDeliveryMethodProcedures.pdf 
 
 http://www.nebraska.edu/docs/facilities/ProjectReviewBoardProcedures.pdf 
 
 http://www.nebraska.edu/docs/facilities/SchematicDesignProcedures.pdf 
 
 http://nebraska.edu/docs/policies/SustainableDesignPolicy.pdf 
 
 http://irp.unl.edu/Plan_Big_Final_Report_Revised_for_Web.pdf 
 
 https://app.e-builder.net/public/publicLanding.aspx?QS=d206366829114a71ba098b96c5bf9411 
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UNIVERSITY OF NEBRASKA 
 
CAPITAL PLANNING and DEVELOPMENT 
 
PROFESSIONAL SERVICES SELECTION PROCEDURES  
 
UNFP 6.3.2.1 
 
 
I. Reference and Application 
 
A. On November 16, 1979, in accordance with the requirements of the Nebraska 
Consultants' Competitive Negotiation Act (Neb. Rev. Stat. §§ 81-1701 et seq.), the 
University of Nebraska Board of Regents approved a policy for the selection of 
architects, engineers, landscape architects and surveyors. The Board last amended the 
policy November 7, 2008. 
 
B. Application: The selection procedures apply to all Board approved projects. 
 
II. Objectives and Limitations 
 
 The objective of these procedures is to provide guidelines necessary to comply with Board Policy 
(RP-6.3.2) Qualification Based Selection of Professional Services of Architects, Engineers, 
Landscape Architects and Registered Land Surveyors and ensure that the process to select a 
design firm is consistent, standardized, objective, and impartial in selecting the most qualified 
design firm for the design of University facilities.  
 
III. Definitions 
   
A. Firm:  Firm shall mean any person or legal entity proposing to provide professional 
services to the University.  
 
B. Professional Services: Professional Services shall mean those services within the scope of 
the practice of architecture, professional engineering, landscape architecture, or registered 
land surveying as defined by the laws of the State of Nebraska, or those services 
performed by any architect, professional engineer, landscape architect, or registered land 
surveyor in connection with his or her professional employment practice. 
 
C. Project Evaluation Board (PEB): Project Evaluation Board or PEB shall mean the 
committee selected by the University to review and evaluate all Statements of 
Qualifications received in response to a project Request for Qualifications. PEB members 
are responsible to provide fair, unbiased evaluations and assessments of submitting firms 
based on the University’s published evaluation criteria. (See RP 6.3.8) 
 
IV. Procedure 
 
A. Stages of Professional Services Selection 
 
1. Request for Qualifications (RFQ) is prepared. 
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2. Notice of RFQ is published. 
 
3.  Statements of Qualifications (SOQ) are received. 
 
4. A Project Evaluation Board (PEB) reviews the SOQs and prepares a “short list.” 
 
5. Interviews or discussions prior to a final ranking by the PEB. 
 
6. University negotiates a Professional Services Contract with the highest ranked 
firm. 
 
B. The University prepares the Request for Qualification using the standard RFQ format 
(See UNFP 6.3.2.3). The RFQ includes: 
 
1.    The number of persons or firms to be included on the short list.  
 
2.    Evaluation criteria to be utilized by the Project Evaluation Board (PEB) and the 
relative weight of each evaluation criteria.  
 
3.   Notification that all firms must be certified by submitting an annual statement of 
qualifications and performance data (U.S. Government Standard Form 330, 
Architect-Engineer Qualifications, Part II – General Qualifications or as 
otherwise specified by the University) to the Director or Facilities Planning and 
Management. 
 
4.    Notification that past Architect/Engineer Performance Evaluations will be used 
to supplement the selection process. 
 
5.    Draft Professional Services contract. 
 
 C.   Public Notice 
 
1. A public notice is issued soliciting interested parties for a contract to provide 
professional services. The public notice identifies: 
 
a. Nature or description of professional services contract work 
b. Contract and/or project number 
c. Due date and time for Statement of Qualifications (SOQ) submittal 
d. Physical location for receipt of responses 
e. Number of firms to be on the short list 
f. University contact name, address, and phone number – an e-mail address 
may be provided if desired 
 
2. Two separate advertisements of the public notice in appropriate Nebraska 
newspapers are required: one each week for two consecutive weeks. 
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D. Evaluation Criteria 
 
1. The Director of Facilities Planning and Management or designee, hereinafter 
referred to as Director, is responsible for creating the detailed evaluation criteria 
that shall be used in the evaluation and selection decision.  
 
2. The selection criteria contained in RFQ Template should be used as a starting 
point in creating the criteria.  
 
3. The most important criteria carry the most points relative to the point total.  
 
 E.   Project Evaluation Board (PEB) (See RP 6.3.8) 
 
 1. PEB Responsibilities 
 
a. Evaluation based on published criteria only 
b. Avoidance of even the appearance of bias or conflict of interest 
c. Preservation of integrity of evaluation process 
d. No leading questions asked of firms during interviews 
e. No correspondence or communication with firms without providing the 
same information to all of the firms` 
f. No preferential treatment 
g. Same basic questions asked of all firms 
 
2. Project Evaluation Board members should each complete the Confidentiality and 
Conflict of Interest Certification form (See UNFP 6.3.8.1). 
 
 F. Review Statement of Qualifications (SOQs) 
 
1. After receipt of the SOQs, they are distributed to each Project Evaluation Board 
(PEB) member with a score/ranking form. 
 
2. Published criteria from the RFQ are included so each Board member is aware of 
the evaluation criteria 
 
3. PEB members independently review and evaluate each SOQ. 
 
4. PEB members then meet to make a recommended Short List.  
 
5. Discussion is held and significant deviations are noted and discussed by the PEB 
members to ensure all appropriate information is considered.  
 
6. Final calculations are individually made and each member ranks the respondents.  
 
G. Develop Short List 
 
1. In order of preference, based on criteria published in the RFQ, the PEB 
recommends a Short List of persons or firms deemed to be the most qualified to 
provide the required professional services.  
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2. The number of persons or firms on the Short List shall be the number of persons 
or firms specified in the RFQ, which will typically be a minimum of three firms. 
 
3. If a smaller number of responsive and responsible persons or firms respond to the 
solicitation than required for the Short List, the PEB may proceed with the 
selection process with the remaining persons or firms if at least two persons or 
firms remain. The University may also re-advertise, as the Director deems 
necessary or appropriate. 
 
4. Short List selection and order of preference is determined based on demonstrated 
competence and qualifications. 
 
5. The Short List is approved by the Vice-President for Business and Finance in 
consultation with the Vice-Chancellor of Business and Finance at the campus 
where the project will be constructed. 
 
H. Conduct Interviews or Discussions with Short Listed Firms 
 
1. Short Listed firms are invited to participate in an interview with the PEB. 
 
2. All Short Listed firms, no matter their ranking in the original Short List, begin 
the interview/discussion selection process with equal status. 
 
3. Participants from the selected Short Listed firms will be limited by the number 
and key positions the PEB wants involved. 
 
4. Specific direction will be provided to the Short List firms regarding time limits 
and aspects of the project to be prepared to discuss. 
 
5. No presentation and no presentation material will be allowed in this phase of the 
evaluation. 
 
6. Upon completion of the interview and discussions, and based on the evaluation 
criteria, the PEB members will rank the firms most qualified for the proposed 
project. Ranking is based on a combination of both the written SOQ and the 
interview/discussion. 
 
I. Contract Negotiation 
 
1. A Contract Negotiation Committee composed of a minimum of two persons (the 
Director of Facilities Planning and Management or designee and one campus 
designated person) will attempt to negotiate a contract with the firm receiving the 
highest ranking for fair and reasonable compensation as determined solely by the 
University.  In making such determination, the Contract Negotiation Committee 
shall conduct a detailed analysis of the cost of the professional services required 
in addition to considering their scope and complexity. For all lump-sum or cost-
plus-a-fixed-fee professional service contracts, the Committee shall require the 
firm receiving the award to execute a certificate stating that wage rates and other 
factual unit costs supporting the compensation are accurate, complete, and 
current at the time of contracting. Any professional service contract under which 
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such a certificate is required shall contain a provision that the original contract 
price and any additions thereto shall be adjusted to exclude any significant sums 
by which the Committee determines the contract price had been increased due to 
inaccurate, incomplete, or noncurrent wage rates and other factual unit costs. All 
such contract adjustments shall be made within one year following the end of the 
contract.  Any negotiated contract shall not be binding on the University until the 
firm to provide the professional services has been approved by the Board of 
Regents as hereinafter provided in Section J of these selection procedures.  
 
2. If unable to negotiate a contract with the highest ranked firm, the Contract 
Negotiation Committee will forward a letter to the highest ranked firm formally 
terminating the negotiations and negotiations will then be undertaken with the 
next highest ranked firm. In the event of failure to reach an agreement with the 
second highest ranked firm, the Contract Negotiation Committee will again 
forward a letter to the firm notifying them of formal termination of negotiations. 
The same procedure will be followed with all the firms in the order ranked by the 
PEB until a successful contract at a fair and reasonable compensation is 
negotiated. 
 
3. If negotiations with firms are unsuccessful; the Contract Negotiation Committee 
shall either select additional firms in order of their ranking and continue 
negotiation in accordance with paragraph I.1. above, until a contract is 
negotiated, or review the proposed contract under negotiation to determine the 
possible cause for failure to achieve a negotiated contract. If the latter is selected, 
the Contract Negotiation Committee may begin the selection process anew at the 
Request for Qualifications stage in paragraph B above. 
 
J.    Contract Award 
 
1. Upon successful negotiation of a contract, the Director of Facilities Planning and 
Management will submit the recommended firm to the Board of Regents for 
approval. Notwithstanding any provision of these procedures to the contrary, the 
Board of Regents shall have the right to reject any firm presented to it for 
approval. 
 
2. The University’s file for the contract awarded shall contain the basis on which 
the contract award is made. 
 
K. General Considerations 
 
1. Until award and execution of a contract by the University, only the name of each 
firm on the Short List shall be available to the public. All other information 
received by the University in response to the Request for Qualification or 
contained in the SOQs shall be confidential in order to avoid disclosure of the 
contents that may be prejudicial to competing offerors during the selection 
process. The SOQs shall be open to public inspection after the contract is 
awarded and the University has executed the contract. To the extent that a firm 
designates and the University concurs, trade secrets and other proprietary data 
contained in an SOQ shall remain confidential. 
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2. The University may cancel a Request for Qualifications or reject in whole or in 
part any or all SOQs if it is in the best interest of the University. The Director 
shall make the reasons for cancellation or rejection part of the contract file. 
 
CY Thompson Learning Center 
 
Date: 10-30-2012  
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AGREEMENT FOR THE DESIGN SERVICES OF 
 
 
 
  
BETWEEN 
 
THE BOARD OF REGENTS OF THE UNIVERSITY OF NEBRASKA 
 
AND 
  
  
  
   
 
 
  
      THIS AGREEMENT made and entered into at               , Nebraska, this             of                                                 
in the year Two Thousand   
 
BY AND BETWEEN the Owner: THE BOARD OF REGENTS OF THE UNIVERSITY OF 
NEBRASKA, hereinafter called "OWNER", AND the Architect/Engineer:  
 
hereinafter called "ARCHITECT/ENGINEER",  
 
FOR the following Project:  
 
 
 
SCOPE OF WORK 
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The OWNER and ARCHITECT/ENGINEER agree as set forth in:  
                                 
             Section I. Scope of Services 
 
             Section 2. Compensation  
                         
             Section 3. Owner’s Responsibilities 
 
 Section 4. Other Terms 
 
             Addendum 1. Direct Salary Expense                  
 
 Addendum 2. Project Team, Consultant Profile, Project Schedule 
 
             Addendum 3. Certificate of Insurance 
 
 Addendum 4. Intermediate Design Checklist 
 
 Addendum  5. Supplemental Services 
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SECTION I - SCOPE OF SERVICES  
 
1.1 THE ARCHITECT/ENGINEER'S BASIC SERVICES consist of the architectural, 
mechanical, electrical, structural, civil and engineering services described by 
the deliverables checked below, The ARCHITECT/ENGINEER will provide 
those services in coordination with the OWNER and the OWNER’S 
consultants. 
 
EMPLOYMENT OF ADDITIONAL CONSULTANTS - ARCHITECT/ENGINEER 
services as referred to in this Agreement are complete for the Project which is 
proposed by the OWNER.  If additional consultants are required by the 
ARCHITECT/ENGINEER for the design of the Project, such consultants will be 
paid for by the ARCHITECT/ENGINEER at no additional cost to the OWNER 
unless the services are outlined in Addendum 5. The ARCHITECT/ENGINEER 
recognizes that in no way will subcontracts or consulting arrangements 
diminish or supplant the ultimate responsibilities it assumes pursuant to its 
contractual obligations under this Agreement. 
 
 
 ADDITIONAL COSTS - It is the intent of this Agreement that the fee mentioned 
herein is the complete compensation for services rendered by the 
ARCHITECT/ENGINEER, and no additional charges will be made by the 
ARCHITECT/ENGINEER for the services listed herein.  In the event services in 
addition to those listed herein are required of the ARCHITECT/ENGINEER by 
the OWNER, no additional charges will be made to the OWNER unless 
otherwise agreed in writing and executed by the OWNER or the OWNER'S 
authorized representative.  
 
 
1.1.1 GENERAL REQUIREMENTS 
 
ELECTRONIC VERIFICATION - ARCHITECT/ENGINEER shall use an 
electronic verification system to determine the work eligibility status of any new 
employees physically performing services within the State of Nebraska, as 
required pursuant to Neb. Rev. Stat. §§4-108 to 4-114 as of the effective date 
of this Contract, or as such law may be amended from time-to-time. 
Compliance with these Nebraska statutes shall be considered a material term 
of this Contract. 
 
  1. The ARCHITECT/ENGINEER will provide a listing of the project team to 
include the design ARCHITECT/ENGINEER and/or engineer(s),consultants 
and project manager, to be assigned to the Project.     
 
  2. A work flow plan and a schedule for the performance of the 
ARCHITECT/ENGINEER’S services which will include allowances for periods 
of time required for the OWNER’S review and approval and for approval of 
submissions by authorities having jurisdiction over the Project will be provided 
to the OWNER’S REPRESENTATIVE at the start of Design (See Addendum  
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2).  The ARCHITECT/ENGINEER and OWNER will not, except for reasonable 
cause, exceed time limits established by this schedule approved by the 
OWNER.   
  
  3. Included in Addendum 2 will be a profile of each consultant whose 
services the ARCHITECT/ENGINEER intends to use on this project.  Except for 
causes beyond its reasonable control or termination of employment of an 
employee, the ARCHITECT/ENGINEER will not remove the design 
ARCHITECT/ENGINEER and/or engineer(s) or project manager originally 
assigned to the Project.  Any removal must be with the written consent of the 
OWNER.  Such consent will not be unreasonably withheld. 
 
  4. The ARCHITECT/ENGINEER will not proceed with subsequent design 
phases until the current design phase, including any adjustments authorized by 
the OWNER in the Project, are approved in writing by the OWNER'S 
REPRESENTATIVE. 
 
  5. The ARCHITECT/ENGINEER will notify the OWNER of the possible 
existence of asbestos, if during the performance of Basic Services the 
ARCHITECT/ENGINEER should notice its possible existence.  The 
ARCHITECT/ENGINEER'S design of the Project will be so executed so that it 
will allow for proper abatement of asbestos by the OWNER.  If asbestos 
abatement is required, the OWNER will be solely responsible for same. 
 
  6. The ARCHITECT/ENGINEER is required to conform to the OWNER'S 
Design Guidelines in effect at the time of agreement execution,  incorporated herein 
by this reference.  It will be the responsibility of the ARCHITECT/ENGINEER 
to obtain such guidelines from the OWNER'S REPRESENTATIVE.  The 
ARCHITECT/ENGINEER will be responsible for any and all costs relating to the 
ARCHITECT/ENGINEER’S negligent or intentional failure to conform with these
guidelines, including but not limited to the replacement of systems or Work that 
does not conform to the guidelines.  The ARCHITECT/ENGINEER may only 
depart from these guidelines if written permission is granted from the OWNER. 
 
  7. The ARCHITECT/ENGINEER will prepare meeting minutes for every 
Project meeting from the Program Verification phase through the construction 
administration phase.  The ARCHITECT/ENGINEER will distribute meeting 
minutes to all building team participants within 5 days after the meeting.  In the 
meeting minutes, the ARCHITECT/ENGINEER will briefly document each 
discussion item including related decisions and/or actions required.
 
 8. The ARCHITECT/ENGINEER is required to use CAD software 
compatible with or translatable to the OWNER’S throughout the entire project 
to facilitate the electronic transmission, viewing and alteration of all drawings.  
The ARCHITECT/ENGINEER is required to utilize the United States National 
CAD Standard (1999), as published by the National Institute of Building 
Sciences, including all AIA CAD layering conventions.  The 
ARCHITECT/ENGINEER will use AIA CAD Layer naming across all 
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disciplines.  Prior to submission of any CAD files to the OWNER, the 
ARCHITECT/ENGINEER will also adhere to the following: 
 
a. If any record drawings files or blocks are created or in any CAD system 
other than AutoCAD, any nonconforming layer names will be converted to 
AIA naming. Layer names using numerical characters only, other than 
zero, are not to be used. 
 
b. Any cross-referenced drawings are to be located in the same, directory as 
the file they are dependent to. If any cross-referenced files are 
inserted or "bound", their layer names will not include their former x-ref 
"path" designation. 
 
c. All block will be created on layer 0 (zero). Nested blocks are not to be 
used. Unequally scaled blocks are not to be used. 
 
d. The AutoCAD color and linetype of all drawing entities should be set to 
BYLAYER. 
 
e. No custom, or third party fonts; only standard AutoCAD or standard 
Windows TrueType fonts may be used. 
 
f. All record drawing files are to be purged of all unused layers, linetypes, 
fonts, dimension styles, etc. 
 
g. The OWNER will reasonably approve convention modifications or 
enhancements proposed in writing by the ARCHITECT/ENGINEER.   
 
  9. The ARCHITECT/ENGINEER will provide the OWNER with electronic 
copies of any Building Information Modeling (BIM) data including table 
structures, etc. Preferred file formats would include Microsoft Excel, Microsoft 
Access or standard RAW "delimited" formats. 
 
1.1.2 PROGRAM VERIFICATION PHASE:  
 
  1. Project administrative services related to administrative functions 
undertaken by the ARCHITECT/ENGINEER to provide services during this 
phase of the Project.  It will include initial consultation in project development 
and project-related research, conferences, correspondence, travel, progress 
reports, etc.   The ARCHITECT/ENGINEER is required to validate with the 
OWNER, and revise as requested by the OWNER the OWNER’s Program 
Statement for the project dated                                             and approved by the 
University of Nebraska Board of Regents on                               and 
incorporated herein by this reference. 
 
  2. Existing facilities condition surveys are required for areas to be 
remodeled.  Existing facilities occupancy surveys are not required.  The 
OWNER will furnish the ARCHITECT/ENGINEER floor space record 
documents of existing buildings that include room numbers, net assignable 
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square feet (NASF) per room and NASF and gross square feet (GSF) per floor 
per building.  The ARCHITECT/ENGINEER will obtain from the OWNER’S 
Representative an inventory of rooms assigned by department. The 
ARCHITECT/ENGINEER will verify and document the functional departments 
occupancy on floor plans of existing facilities described as blocks of space with 
schedules of room names, room NASF and departmental NASF to be vacated 
from existing facilities and relocated to the PROJECT or backfill space. 
 
  3. Facility program validation services including verifying and modifying a 
detailed set of requirements for the Project including design objectives, 
limitations and criteria. This will include determination of: quantity, quality, size, 
architectural and utility requirements of each type of space; functional 
interrelationships among spaces; requirements for flexibility and expandability; 
and needs relative to equipment and systems. 
 
  4. Space schematic/flow diagram services related to developing 
diagrammatic studies and pertinent text relative to: internal functions; human, 
vehicle and material flow patterns; and general space allocations.  These will 
be developed in collaboration with the OWNER'S REPRESENTATIVE and will 
include an analysis of operating functions and studies of adjacency, circulation 
and traffic patterns.  The studies will relate to: numbers of personnel; special 
facilities systems, and equipment requirements; materials handling; flexibility 
and expandability. 
 
  5. Site analysis and assisting the OWNER in evaluating the Project site; 
Site analysis will include a detailed study of topographic and subsurface 
conditions, utilities, placement and massing of the facility, architectural 
characteristics of the surrounding area, parking and traffic flow regulations, 
landscaping and environmental conditions, etc. 
 
  6. General planning and architectural consideration services and guidance 
for space, materials, fixed equipment and systems to be considered in design. 
 
  7. Mechanical systems services - determine the heating, ventilating, air 
conditioning and plumbing needs for the Project. 
 
  8. Electrical systems services - determine power, lighting, telephone and 
data distribution, fire detection, alarm, security and electronic communication 
distribution needs for the Project. 
 
  9. Project budgeting services related to developing a preliminary 
Statement of Probable Construction Cost.  It will consist of: Conversion of net 
programmed areas to gross areas, use of factors appropriate to the Project to 
develop an initial probable gross area; conversion to a probable construction 
cost range by application of updated unit cost data from other completed 
projects with similar requirements. 
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  10. Scheduling services (Time Line) related to establishing with the 
OWNER a schedule for overall development of the Project.  It will entail careful 
determination of the ARCHITECT/ENGINEER'S services, the OWNER'S 
responsibilities and the design and construction procedures to be followed.  
Scheduling is used to establish a time framework for Program Verification 
services, design, documentation and construction. 
 
 11. OWNER-supplied data coordination services related to reviewing, 
handling and coordinating data furnished for the Project by the OWNER.   
 
  12. Presentation services related to presenting to the OWNER and closely 
related groups, the materials and studies prepared under this phase. 
 
  13. The ARCHITECT/ENGINEER will provide agency Consulting / Review 
/ Approval services related to governmental agencies, which have statutory or 
non-statutory impact on the Project, including, but not limited to the Nebraska 
Coordinating Commission for Post-Secondary Education, in coordination with 
the OWNER. 
 
  14. The ARCHITECT/ENGINEER will also submit at the completion of 
Program Verification services a preliminary code review, in a format agreeable 
to the OWNER, and any special code considerations. 
 
1.1.3 SCHEMATIC DESIGN PHASE:  
 
  1. The ARCHITECT/ENGINEER will not proceed with the Schematic 
Design Phase until the OWNER’S REPRESENTATIVE approves the confirmed 
Program Statement in writing. 
 
  2. The ARCHITECT/ENGINEER will review the Program Statement and 
other information to ascertain the requirements of the Project and will meet with 
the OWNER to understand the project. 
 
  3. The ARCHITECT/ENGINEER is expected to examine existing 
conditions relevant to the project and to comment on the accuracy of original 
drawings to the OWNER.  If changes to the original project record drawings are 
necessary, the OWNER will either: 1) have the ARCHITECT/ENGINEER 
update the drawings as a reimbursable service, or 2) provide revised drawings 
to the ARCHITECT/ENGINEER. 
 
  4. The ARCHITECT/ENGINEER will provide and review with the OWNER 
alternative approaches to design and construction of the Project. 
 
  5. Based upon the confirmed Program Statement, schedule, construction 
budget requirements, and any adjustments authorized by the OWNER, the 
ARCHITECT/ENGINEER will prepare Schematic Design Documents consisting 
of drawings and/or sketches required by the OWNER and other documents 
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illustrating the scale and relationship of Project components including civil, 
landscape, architectural, structural, mechanical and electrical systems, 
materials and such other components as may be appropriate for approval by 
the OWNER.   At intervals appropriate to the progress of the Schematic Design 
Phase and mutually agreeable to the OWNER, and ARCHITECT/ENGINEER, 
the ARCHITECT/ENGINEER will provide schematic design studies for the 
OWNER’S review. 
 
  6. The ARCHITECT/ENGINEER IS REQUIRED to provide a comparison 
of mechanical, electrical and structural systems. 
 
  7. The ARCHITECT/ENGINEER IS REQUIRED to provide a rendering. 
 
  8. The ARCHITECT/ENGINEER will provide agency Consulting / Review 
Approval services related to governmental agencies, which have statutory or 
non-statutory impact on the Project in coordination with the OWNER. 
 
  9. The ARCHITECT/ENGINEER may be required to make presentations 
and provide services related to presentations, to the OWNER and closely 
related groups, of the materials and studies prepared under this phase.  
 
  10. The ARCHITECT/ENGINEER will provide to the OWNER at intervals 
mutually agreeable to the OWNER and ARCHITECT/ENGINEER, drawings 
and other documents which depict the current status of design for the 
OWNER’s review.   
 
  11. The OWNER and ARCHITECT/ENGINEER will jointly review the 
estimate and reconcile any cost estimate differences, with both parties 
concurring, before proceeding. 
 
  12. The Project Budget has been established and approved by the 
OWNER.  In the event the estimate of Construction Cost at Schematic Design 
exceeds the Project Budget, the ARCHITECT/ENGINEER will evaluate the 
project at no additional cost to the OWNER, to determine how the work can be 
accomplished within the Project Budget and work will not proceed until the 
estimate of Construction Cost is within the Project Budget. 
 
  13. At the completion of the Schematic Design Phase, the ARCHITECT, in 
coordination with the OWNER, will provide an original reproducible copy of an 8 
1/2" x 11" booklet for the OWNER’S approval. The booklet will include the 
following:  
 
a. Background information to include: a list of personnel involved in the 
design; a general project description; and the project location. 
            
b. Narrative discussing the Project to include: a site analysis, and 
conceptual ideas as to the architectural (including historical preservation 
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issues if applicable), interior design, civil, structural, mechanical, 
electrical, acoustical and landscape design of the Project. 
 
c. Narrative regarding energy considerations for the Project and 
conformance to the OWNER’s Sustainable Design Policy. 
 
d. Schematic drawings to include: a simplified site plan, simplified floor 
plans, elevations, and building cross sections.  A color or digital electronic 
copy of the artists rendering will be included if required by contract. 
  
e. Space comparison of areas by net assignable square feet and gross 
square feet with those in the Program Statement. 
                                    
f. Budget information to include: a project Construction Cost estimate 
(include the basis from which cost estimates are made) with a 
comparison to the Project Budget in the Program Statement; building 
efficiency; unit cost data; fiscal impact, funding information and a monthly 
cash flow of the total project cost with OWNER assistance and approval. 
 
g. Project time line to include significant milestones.  
 
h. Preliminary narrative outline specifications including specification 
divisions 2 through 49. 
 
i. Preliminary code review statement and related floor plan in a format 
acceptable to the OWNER. 
 
  14. After the OWNER'S approval of SCHEMATIC DESIGN documents, 
the ARCHITECT/ENGINEER will submit an electronic copy of all floor plans to 
the OWNER’S REPRESENTATIVE for assignment of room numbers.  The 
OWNER will assign room numbers to be used on all Project Documents 
requiring reference to room numbers. 
 
1.1.4 INTERMEDIATE DESIGN CHECKLIST:  
            
  1. At a point following Schematic Design Phase, prior to the completions of 
the Design Development Phase, the ARCHITECT/ENGINEER will prepare 
materials consistent with the Intermediate Design Checklist, Appendix 4, for the 
OWNER.  
 
 The ARCHITECT/ENGINEER will cease all design services following 
acceptance of the Intermediate Design Checklist materials until written 
authorization to proceed with the design and budget as approved in writing is 
received from the OWNER.  
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1.1.5 DESIGN DEVELOPMENT PHASE 
 
 The ARCHITECT/ENGINEER will prepare from the approved Schematic 
Design Documents and any adjustments authorized by the OWNER, for review 
and approval by the OWNER, Design Development Documents consisting of 
drawings and other documents to fix and describe the size and character of the 
entire Project as to civil, landscape, architectural, structural, mechanical and 
electrical systems, materials and such other components as may be 
appropriate.  At intervals mutually agreeable to the OWNER and 
ARCHITECT/ENGINEER, the ARCHITECT/ENGINEER will provide drawings 
and other documents for the OWNER’S review which depict the current status 
of design development. 
 
  1. The ARCHITECT IS REQUIRED to provide detailed information and 
costs on movable equipment and furniture. 
 
  2. The ARCHITECT/ENGINEER IS REQUIRED to provide a survey of 
existing mechanical and electrical systems.   
                                   
 3. The ARCHITECT/ENGINEER IS REQUIRED to provide a re-evaluation 
and comparison of mechanical, electrical and structural systems determined in 
the Schematic Design Phase if so requested by the OWNER. 
 
  4. The ARCHITECT/ENGINEER WILL perform interior design services for 
selection of items specified by the ARCHITECT/ENGINEER, which will include 
the preparation of interior design boards to be provided to the OWNER for 
approval. 
 
  5. The ARCHITECT/ENGINEER IS REQUIRED to update color 
renderings to reflect changes in design development.   
 
  6. The ARCHITECT/ENGINEER IS REQUIRED to provide study model(s). 
 
  7. The ARCHITECT/ENGINEER IS REQUIRED to provide a display 
model. 
 
  8. The ARCHITECT/ENGINEER will provide the OWNER with a detailed 
unit-cost further refinement of the estimate of Construction Cost, in CSI format 
or other OWNER approved format, at the completion of the Design 
Development documents.  In the event the estimate of Construction Cost at 
Design Development exceeds the Construction Cost allocation in the Project 
Budget, the ARCHITECT/ENGINEER will evaluate the project at no additional 
cost to the OWNER, to determine how the work can be accomplished within the 
Project Budget and design will not proceed until the Construction Cost estimate 
is within budget. 
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 9. At the completion of the Design Development Phase, the 
ARCHITECT/ENGINEER, in coordination with the OWNER, will provide the 
following for the OWNER’S approval. Refinement of documents provided in the 
Intermediate Design Checklist. 
                       
 a. A summary of the Project that includes: a site analysis (at both the macro 
and micro scale), architectural (including historical preservation issues if 
applicable), interior design, civil, structural, mechanical, electrical, 
including communications and security systems, acoustical, sustainable 
design and landscaping considerations.  With these considerations as a 
basis for selection, include a description of the systems and materials.  If 
there are any major discrepancies between Design Development and the 
Program Statement, include explanations thereof. 
 
 b. An account of what has been done to assure conformance with the 
OWNER’s Sustainable Design Policy and Narrative regarding energy 
conservation to include: mechanical and electrical systems in addition to 
the building envelope.  Provide an energy analysis showing the Project's 
conformance to the Nebraska Energy Code current during the design 
process. 
 
 c. Design Development drawings to include:  a site plan, floor plans, 
elevations, and descriptive building cross sections.  
 
 d. Space comparison of areas by net assignable square feet and gross 
square feet with those in the Intermediate Design Checklist.                                              
 
e. Project time line to include significant milestones.  
 
f. Refined Outline Specifications. 
 
g. Developed building code review statement and related floor plan in a 
format acceptable to the OWNER. 
 
h. Electronic versions of all documents. 
 
  10. The ARCHITECT/ENGINEER, at completion of the Design 
Development Phase, will  provide  a furniture  layout  plan, subject to approval 
by the OWNER and based on existing  furniture inventory as provided by  the  
OWNER and/or  new  furniture  where  necessary, and as developed in 
coordination with the OWNER'S REPRESENTATIVE. 
 
  11. The ARCHITECT/ENGINEER IS REQUIRED to provide services for 
moving plans. 
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1.1.6      CONSTRUCTION DOCUMENTS PHASE 
 
 The ARCHITECT/ENGINEER will prepare from the approved Design 
Development Documents and any further adjustments authorized by the 
OWNER, for approval by the OWNER, Construction Documents consisting of 
Drawings and Specifications setting forth in detail the requirements for the base 
bid, and ARCHITECT/ENGINEER-initiated alternate bids, if any, for the 
construction of the Project.  The Construction Documents will include but not be 
limited to general work, civil work, landscaping, mechanical work, electrical 
work, elevator, casework and fixed equipment, raceways for energy 
management controls, CCTV, Telephone and Computer Networks, education 
equipment, etc.  At intervals mutually agreeable to the OWNER and 
ARCHITECT/ENGINEER, the ARCHITECT/ENGINEER will provide Drawings 
and Specifications for the OWNER’S review and approval.  
 
  1. The architectural portion of the Construction Documents and general 
Construction Document coordination will be completed solely by the 
ARCHITECT/ENGINEER, and not by any ARCHITECT/ENGINEER’S 
SUBCONSULTANT 
  
  2. The ARCHITECT/ENGINEER will perform interior design services for 
color selection of items specified by the ARCHITECT/ENGINEER, which will 
include the preparation of color boards to be provided to the OWNER for 
approval.  The ARCHITECT/ENGINEER will provide interior design services, 
including color selections for building finishes, required for or in connection with 
the selection, procurement, or installation of furniture, furnishings, signage, 
graphics, and related equipment as directed by the OWNER. 
 
 3. The ARCHITECT/ENGINEER IS REQUIRED to provide a building or 
room identification signage system.   
 
  4. The ARCHITECT/ENGINEER will cooperate with the OWNER on the 
development of a building or room identification signage system. 
 
 5.The ARCHITECT/ENGINEER IS REQUIRED to number rooms, 
corridors and other floor space configurations, on all contract documents, 
according to OWNER’S room identification system. 
 
  6. The ARCHITECT/ENGINEER IS REQUIRED to provide pathway and 
low voltage cable design services for a basic security system, excluding the 
specification of camera equipment, and telecommunications systems to be 
provided by the OWNER 
 
  7. The ARCHITECT/ENGINEER will cooperate with the OWNER on the 
design of the security system. 
 
  8. The ARCHITECT/ENGINEER IS REQUIRED to provide services for a 
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feasibility study of a long range plan for utility services. 
 
  9. The ARCHITECT/ENGINEER will cooperate with the OWNER on the 
design and development of utility services. 
 
  10. The ARCHITECT/ENGINEER IS REQUIRED to provide services for 
separate contract documents for demolition or early site preparations. 
 
 11. The ARCHITECT/ENGINEER IS REQUIRED to provide services for 
obtaining bids for movable equipment. 
 
  12. The ARCHITECT/ENGINEER will cooperate with the OWNER on the 
selection, purchase, and installation of movable equipment. 
 
 13. The ARCHITECT/ENGINEER will provide one set of reproducible and 
5 copied sets of the Construction Documents at 60 percent (60%), 95 percent 
(95%) and 100 percent (100%) completion for the OWNER'S review and use in 
printing. 95 percent (95%) completion will mean that the documents are 100% 
complete in every respect, except for incorporation of the OWNER’S final 
comments.  The reproducible Drawings and Specifications will be returned to 
the ARCHITECT/ENGINEER after the OWNER has completed the printing. 
 
  14. Upon completion of the Construction Document Phase, the 
ARCHITECT/ENGINEER will provide Construction Documents for the 
OWNER’S approval.  The ARCHITECT/ENGINEER will include a completed 
building code review and floor plan in a format acceptable to the OWNER. 
 
  15. The ARCHITECT/ENGINEER will provide the OWNER with a detailed 
unit cost estimate of Construction Cost and Project Cost, in CSI format, at the 
completion of the Construction Documents Phase prior to releasing the 
Construction Documents for bid. In the event the estimate of Construction Cost 
at Design Development exceeds the Construction Cost allocation in the Project 
Budget, the ARCHITECT/ENGINEER will evaluate the project at no additional 
cost to the OWNER, to determine how the work can be accomplished within 
the Project Budget and work will not proceed until the Construction Cost 
estimate is within budget.  
 
  16. The ARCHITECT/ENGINEER will assist the OWNER in filing the 
required documents for the approval of governmental authorities having 
jurisdiction over the Project. 
 
  17. The ARCHITECT/ENGINEER will cooperate with the OWNER to 
identify those items required for early order or delivery, if any, so that the 
Project is not delayed and will provide the necessary Drawings and 
Specifications required for separate bidding. 
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 18 The ARCHITECT/ENGINEER will assist the OWNER in the preparation 
of the necessary bidding and/or proposal instructions and forms, the Conditions 
of the Contract and the form of Agreement between the OWNER and the 
CONTRACTOR. 
 
  19. Prior to bidding, the ARCHITECT/ENGINEER will submit in writing, 
and in a format agreeable to the OWNER, that in their opinion, the Project has 
been designed in compliance with the State Building Construction Act; the 
Nebraska Building Energy Conservation Standard and the OWNER’S 
Sustainable Design Policy; the Nebraska Accessibility Guidelines; the State 
Fire Marshal's regulations and is in conformance with applicable federal, state 
and local laws, orders, regulations, standards, codes and ordinances as 
interpreted by the governing authority during the design process.  The 
ARCHITECT/ENGINEER will submit in writing whether the project in their 
opinion conforms to the Americans with Disabilities Act (ADA) 2004 and, if not, 
what portions of the project do not conform to the ADA. 
 
  20. The ARCHITECT/ENGINEER will provide the OWNER with electronic 
versions of all contract documents upon completion of the Construction 
Documents Phase. 
 
1.1.7 BID PHASE 
 
 The ARCHITECT/ENGINEER, following the OWNER'S approval of the 
Construction Documents and the estimate of Construction Costs, will assist the 
OWNER and CONTRACTOR in obtaining bids or negotiated proposals and in 
awarding and preparing construction contracts.  The ARCHITECT/ENGINEER 
will be present on the occasion of any pre-bid conference and bid opening for 
the Project. The ARCHITECT/ENGINEER in coordination with OWNER, will 
respond to questions from bidders, and will issue addenda. 
 
  1. The ARCHITECT/ENGINEER will assist the OWNER with printing and 
distributing plans and specifications for bidding purposes. 
 
  2. The ARCHITECT/ENGINEER will provide to the OWNER a set of 
electronic reproducible drawings and specifications for the OWNER’S use in 
printing and distribution. 
 
  3. The ARCHITECT/ENGINEER will assist the OWNER in evaluating the 
project bids and provide a letter evaluating the low responsible bid. 
 
  4. In the event that the lowest bona fide bid for the Work is in excess of the 
estimate of Construction Cost provided by the ARCHITECT/ENGINEER at the 
completion of the Construction Document Phase, the OWNER may: 
 
      a. Give written approval of an increase in the previously approved estimate  
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of Construction Cost; or 
 
 b. In conjunction with the ARCHITECT/ENGINEER, evaluate the project at 
no additional cost to the OWNER, to determine if change orders can be 
initiated to allow the work to be accomplished within the estimate of the 
Construction Cost; or 
 
      c. Authorize re-bidding or renegotiating of the Project within a reasonable 
time; or 
 
 d. Cooperate with the ARCHITECT/ENGINEER who will revise the Project 
scope and/or Construction Documents, as directed by the OWNER and at 
no additional cost to the OWNER, on a timely basis so that bids or 
proposals may be received within the estimate of Construction Cost at the 
completion of the Construction Document Phase; or  
 
 e. Terminate this Agreement in accordance with Section II, Article 4.4, and 
compensate the ARCHITECT/ENGINEER for services performed prior to 
termination, excluding Termination Expenses. 
 
1.1.8      CONSTRUCTION ADMINISTRATION PHASE 
 
 The Construction Administration Phase will commence with the award of the 
Construction Contract and will terminate one year after the date of Substantial 
Completion. 
 
  1. The ARCHITECT/ENGINEER will provide administration of the 
Construction Contract as set forth in Section I, Article 1.1.6 of this Agreement, 
and in the General Conditions of the Contract for Construction, as
modified by the OWNER (the “Modified General Conditions”), current as of the
date of this Agreement, and incorporated into this agreement by 
reference, unless otherwise provided in this agreement. 
 
  2. The ARCHITECT/ENGINEER will advise and consult with the OWNER 
during the Construction Administration Phase.  The ARCHITECT/ENGINEER 
will have authority to act on behalf of the OWNER only to the extent provided in 
this Agreement, and in the General and Supplementary Conditions specified 
above, unless otherwise modified in writing. 
 
  3. A registered architect and/or registered engineer, or other similarly 
qualified bona fide employee of the ARCHITECT/ENGINEER approved in 
writing by the OWNER, representing the ARCHITECT/ENGINEER will make 
not less than one visit to the project site each _______ with the OWNER'S 
REPRESENTATIVE and will attend a _________ construction progress 
meeting during the progress of construction with the OWNER'S 
REPRESENTATIVE and the CONTRACTOR at a time mutually agreed upon 
between the OWNER'S REPRESENTATIVE, the CONTRACTOR and the 
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ARCHITECT/ENGINEER.  On the basis of on-site observations, the 
ARCHITECT/ENGINEER will endeavor to guard the OWNER against defects 
and deficiencies in the Work and will assist the OWNER in obtaining faithful 
performance of the Contract Documents. 
 
  4. The ARCHITECT/ENGINEER will not be responsible for and will not 
have control over or charge of construction means, methods, techniques, 
sequences or procedures, or for safety precautions and programs in connection 
with the Work.  The ARCHITECT/ENGINEER will not be responsible for the 
CONTRACTOR’S schedules or failure to carry out the Work in accordance with 
the Contract Documents.  The ARCHITECT/ENGINEER will not have control 
over or charge of acts or omissions of the CONTRACTOR, Subcontractors, or 
their agents or employees, or of any other persons performing portions of the 
Work.  The ARCHITECT/ENGINEER will not be responsible for the 
performance by the CONTRACTOR of the services required by the 
CONTRACTOR’S agreement with the OWNER. 
 
  5. The ARCHITECT/ENGINEER will at all times have access to the Work 
wherever it is in preparation or progress. 
 
  6. The ARCHITECT/ENGINEER will not determine the amounts owing to 
the CONTRACTOR and will not issue Certificates for Payment.   
       
  7. The ARCHITECT/ENGINEER will advise the OWNER in matters 
relating to rejection of Work that does not generally conform to the Contract 
Documents in writing.   Whenever the ARCHITECT/ENGINEER, in his/her 
reasonable opinion, considers it necessary or advisable to ensure the proper 
implementation of the intent of the Contract Documents, 
ARCHITECT/ENGINEER will advise the OWNER to require special inspection 
or testing of the Work in accordance with the provisions of the Contract 
Documents whether or not such Work be then fabricated, installed or 
completed.  
 
  8. The ARCHITECT/ENGINEER, concurrently with the OWNER, will 
review required Shop Drawings, Product Data, Samples and other submissions 
of the CONTRACTOR for conformance with the design concept of the Work 
and for general compliance with the information given in the Contract 
Documents.  On submittals in which the OWNER and ARCHITECT/ENGINEER 
disagree, the OWNER will have the final decision in regard to aesthetics, cost, 
or efficiency of the Work, products, materials or other submissions on the 
condition that it meets or exceeds the specification criteria in the Contract 
Documents.  
 
  a. The ARCHITECT/ENGINEER will then be responsible for furnishing 
one (1) reviewed and stamped copy to the OWNER for filing.  All other 
copies will be returned to the Contractor. 
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  b. The ARCHITECT/ENGINEER will then be responsible for furnishing 
reviewed and stamped copies to the OWNER for filing and distribution to 
CONTRACTOR. 
 
  9. The ARCHITECT/ENGINEER will prepare data for Change Orders and 
Construction Change Directives as required by the OWNER. The 
ARCHITECT/ENGINEER will receive a copy of all executed Change Orders 
and Construction Change Directives prepared by the OWNER. 
 
  10. The ARCHITECT/ENGINEER will assist the OWNER and the 
CONTRACTOR in determining the date or dates of Substantial Completion and 
Final Completion.  The ARCHITECT/ENGINEER will receive and review written 
guarantees and related documents assembled by the CONTRACTOR and 
assist in the preparation of a Certificate(s) of Substantial Completion.                               
 
  11. The ARCHITECT/ENGINEER will be, in the first instance, the 
interpreter of the requirements of the Contract Documents and the impartial 
judge of the performance thereunder by both the OWNER and CONTRACTOR.  
Interpretations and decisions of the ARCHITECT/ENGINEER will be consistent 
with the intent of and reasonably inferable from the Contract Documents and 
will be in written or graphic form.  The ARCHITECT/ENGINEER will make 
recommendations on all claims of the OWNER or CONTRACTOR relating to 
the execution and progress of the Work and on all other matters or questions 
related thereto in a timely manner. 
  
  12. The ARCHITECT/ENGINEER will assist the OWNER and 
CONTRACTOR in the preparation of a list of deficiencies, or a "punch list", to 
be attached to the Certificate(s) of Substantial Completion. 
 
  13. The ARCHITECT/ENGINEER will assist in commissioning the building 
and instructing the OWNER'S operation and maintenance personnel in the 
initial "start-up" of mechanical, electrical and special equipment systems. 
 
1.1.9 PROJECT RECORD DRAWINGS: 
 
Project record drawings are the property of the OWNER and 
approval/acceptance of final as-built drawings will be completed before final 
payment is made. 
 
 1. The ARCHITECT/ENGINEER will deliver to the OWNER one (1) 
complete reproducible set of the project record drawings, including all 
applicable disciplines, showing all work developed in the 
ARCHITECT/ENGINEER'S office, plus all change orders, revisions, details, 
etc., recorded on the Project site by the CONTRACTOR and/or the OWNER'S 
REPRESENTATIVE made during the period of construction.  The 
CONTRACTOR will be required to deliver to the ARCHITECT/ENGINEER one 
compete set of project drawings marked up with all changes that occurred 
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during construction at the site, and reflecting exactly how the project was 
constructed.  The ARCHITECT/ENGINEER will be responsible for the accuracy 
of drawings developed in the ARCHITECT/ENGINEER'S office. The 
ARCHITECT/ENGINEER will not be responsible for the changes at the site that 
are not provided by the CONTRACTOR. 
 
 2. The OWNER will review the as-built record drawings for completion, 
accuracy and other requirements. The drawings will be returned to the 
ARCHITECT/ENGINEER for corrections as necessary. The 
ARCHITECT/ENGINEER will make any corrections and deliver revised as-built 
drawings to the OWNER.  
 
 3. Upon OWNER'S final approval, the ARCHITECT/ENGINEER will 
provide one (1) complete set of appropriately labeled as-built drawings on mylar 
and:  
 
 a. an electronic copy of all project record drawings on CD or DVD. The 
files will be in both PDF and CAD (AutoCAD 2012 or higher) format. 
CAD files will include all support files required to display and plot the 
files in the same manner as their submittals. Include all drawings 
contained in the hard copy submittal necessary for replicating a 
complete document set. These files will include, but are not limited to, 
Linetypes, plot configuration/style table files, font files, raster images, 
other graphic files, etc.  The requirement for electronic form projects 
record drawings will consist of all information produced for the 
Construction Documents, including site and floor plans, major building 
elevations, cross-sections, minor cross-sections, mechanical & electrical 
systems, detail drawings, etc. 
 
 b. A Computer Aided Design and Drafting (CADD) copy of the project 
record drawings in electronic form on CD, which consists of the format, 
organization, and type of drawings, as directed by the OWNER, and as 
described in the current version of the Campus Design Guidelines.  The 
requirement for electronic form project record drawings will consist of all 
information produced for the Construction Documents, including site and 
floor plans, major building elevations, cross-sections, minor cross-
sections and detail drawings.  The electronic form of the project record 
drawings must be compatible with the OWNER'S Computer Aided 
Design and Drafting (CADD) system. 
 
 c. A scanned copy of project record drawings in electronic form on CD, 
which consists of the format, organization, and type of drawings, as 
directed by the OWNER, and as described in the current version of the 
Campus Design Guidelines.  The requirement for electronic form project 
record drawings will consist of all information produced for the 
Construction Documents, including site and floor plans, major building 
elevations, cross-sections, minor cross-sections and detail drawings.  
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The electronic form of the project record drawings must be compatible 
with the OWNER'S current (TIF) Archive Storage File System. 
 
1.1.10 POST OCCUPANCY INSPECTION:   
 
  1. The ARCHITECT/ENGINEER or designee, the OWNER'S 
REPRESENTATIVE and others as applicable who are involved in the Project 
will conduct a post-occupancy inspection in the period from ten to eleven 
months after the date(s) of Substantial Completion.  ARCHITECT/ENGINEER 
will prepare a report detailing the findings of the post-occupancy inspection and 
provide two (2) copies to the OWNER.  The inspection will include:             
 
  a. Review of Warranties - Interview appropriate operating and 
maintenance personnel to evaluate the performance of and inspect 
materials, systems and equipment under warranty. Document defects or 
deficiencies and assist, as required, in administering corrective action by 
the CONTRACTOR. 
 
  b. Evaluation of Design Services - Interview appropriate user groups to 
evaluate the operational effectiveness of the planned spaces, and the 
operational effectiveness of systems and materials.  Document both 
positive and negative aspects of the design and recommend possible 
solutions to the problems in the design of the Project and future projects of 
similar type. 
 
1.1.11 SUPPLEMENTAL SERVICES.   
 
 Supplemental Services will be provided by the ARCHITECT/ENGINEER as 
described in Addendum 5, and if authorized or confirmed in writing by the 
OWNER, and will be paid for by the OWNER, as provided in Section 2.1.2 in 
addition to the compensation for Basic Services: 
 
  1. Making revisions in Drawings, Specifications or other documents when 
such revisions are inconsistent with written approval or written instructions 
previously given and are due to causes beyond the control of the 
ARCHITECT/ENGINEER; 
 
  2. Providing consultation, IF MUTUALLY AGREED TO BY THE 
ARCHITECT/ENGINEER AND THE OWNER, concerning replacement of any 
Work damaged by fire or other cause during construction and furnish 
professional services as may be required in connection with the replacement of 
such Work; 
 
  3. Preparation of alternate bids requested in writing by the OWNER; 
 
  4. Provide LEED-NC Certification Services 
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SECTION II - COMPENSATION 
 
2.1 THE OWNER will compensate the ARCHITECT/ENGINEER in accordance 
with the Terms and Conditions of this Agreement. 
 
2.1.1 FOR BASIC SERVICES Compensation will be:  
 
 1. cost plus reimbursement of actual expenses with an agreed maximum 
amount of  
  
  2. a lump sum amount of
  
  3. a fee of approximately               % of the Construction Cost  
 
 Construction Cost, used as a basis for fee determination will not include 
Change Orders.   In addition, movable equipment, as well as all works of art, 
floor coverings, furniture and furnishings provided and installed by the OWNER, 
unless designed by the ARCHITECT/ENGINEER, together with the cost of 
observation or construction furnished by the OWNER, will be excluded from the 
Construction Cost in determining the ARCHITECT/ENGINEER'S fee. 
 
2.1.2  FOR SUPPLEMENTAL SERVICES, as agreed to in writing by the 
OWNER, compensation will be computed as follows: 
                       
             1. Principal's time will be computed at a fixed rate. For the purpose of this 
Agreement, the principals and their rate per hour as listed in Addendum 1. 
 
 2. Employee's time (other than Principals) will be computed at a fixed rate.  
For the purpose of this Agreement, the employee's functions and their rate 
per hour are as listed in Addendum 1. 
2.1.3          PAYMENTS TO THE ARCHITECT/ENGINEER will be made as follows: 
 
1. Payments for Basic Services will be made monthly in proportion to 
services performed so that the compensation at the completion of each 
Phase, except when the compensation is on the basis of hourly rates for 
Additional Services as listed in Addendum No. 1, will equal the following 
percentages of the total Compensation: 
    
  Program Verification Phase  5% 
  Schematic Design Phase    25% 
  Design Development Phase and Demolition Documents 45% 
  Construction Documents Phase   75%  
  Bid Phase       80% 
  Construction Administration Phase 
  (At Substantial Completion)   98% 
  (Upon Completion of Project Record Drawings)    100% 
 
2. No payment will be made to the ARCHITECT/ENGINEER until the 
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OWNER has received two copies of this Agreement in which the Terms 
of Execution and Acknowledgments are properly executed by the 
ARCHITECT/ENGINEER and two copies of the OWNER'S Certificate of 
Insurance Form are properly completed and executed. 
 
3 Payments for Supplemental Services of the ARCHITECT/ENGINEER 
listed in  Addendum 5 and for Reimbursable Expenses as defined in 
Section 2.1.6, will be made monthly upon presentation  of  the 
ARCHITECT/ENGINEER'S Application and Certificate for Payment. 
                                    
4 No portion of the ARCHITECT/ENGINEER'S compensation will be 
withheld on account of penalty, liquidated damages, or other sums 
withheld from payment to CONTRACTOR, or on account of the cost of 
changes in the Work other than those for which the 
ARCHITECT/ENGINEER has been judged to be liable.                  
 
5 The OWNER will make payment to the ARCHITECT/ENGINEER for 
services rendered within 30 days after receipt of the 
ARCHITECT/ENGINEER'S Application for Payment. 
 
6. Payments due and unpaid under the Contract will bear interest from the 
date payment is due at the rates stated below.  National Prime Rate as 
quoted in the Wall Street Journal at the 30th day of the month when 
payment is due or as provided in Neb. Rev. Stat.  81-2404 as presently in 
effect or as hereafter amended, whichever is lower.   
  
7. Records of Reimbursable Expenses and expenses pertaining to 
Supplemental  Services of the Project and for services performed on the 
basis of a Multiple of Direct Salary Expense will be kept on a generally 
recognized accounting basis and will be available to the OWNER or the 
OWNER'S authorized representative at mutually convenient times. 
 
2.1.4 FOR CHANGE ORDERS, compensation will be computed as follows: 
 
 1. For design services in connection with Change Orders and Construction 
Change Directives that are not due to 1) negligent acts, professional 
errors, or omissions of the ARCHITECT/ENGINEER, or 2) Value 
Engineering as a result of corrective action on the part of the 
ARCHITECT/ENGINEER, the ARCHITECT/ENGINEER will receive 
compensation for Change Orders approved by the OWNER as an 
Additional Service in an amount not to exceed twelve percent (12%) of the 
Change Order amount for changes under $10,000, or an amount not to 
exceed ten percent (10%) of the Change Order amount for changes over 
$10,000.  Should any such design services not result in an increase in the 
Construction Costs, OWNER will compensate ARCHITECT/ENGINEER 
for those efforts as defined in paragraph 2.1.2 or a mutually agreeable 
fixed fee. 
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 2. In the event the cost of the Project will be increased by alterations and/or 
additions of any kind which will not require additional drawings, 
specifications, and/or observation from the ARCHITECT/ENGINEER, then 
no additional compensation will be due or payable to the 
ARCHITECT/ENGINEER. 
 
 3. Additional design services required for Change Orders or Construction 
Change Directives made after the written approval of the Construction 
Documents Phase, which are the result of the ARCHITECT/ENGINEER'S 
negligent acts, professional errors or omissions, will be provided by the 
ARCHITECT/ENGINEER, but, will not be compensated for by the 
OWNER. 
 
2.1.5 CHANGE OF SCOPE.   
  
 The OWNER and ARCHITECT/ENGINEER agree in accordance with the 
Terms and Conditions of this Agreement that if the scope of the Project is 
changed materially, through no fault of the ARCHITECT/ENGINEER, 
compensation will be subject to re-negotiation. 
 
2.1.6 FOR REIMBURSABLE EXPENSES, amounts expended will be billed at direct 
cost. In addition, ONLY the following REIMBURSABLE EXPENSES are 
approved: 
 
 1. Expense of transportation and living (not including Direct Salary Expense) 
approved by the OWNER in writing when traveling outside of Nebraska in 
connection with the Project, other than as required to perform BASIC SERVICES. 
 
 2. Expense of additional professional liability insurance if required by the 
OWNER. 
 
 3. If authorized in advance by the OWNER in writing, expense of overtime 
work requiring higher than regular rates. 
 
2.1.7 DIRECT SALARY EXPENSE is defined as the salaries of professional, 
technical and clerical employees engaged on the Project by the 
ARCHITECT/ENGINEER. This excludes the cost of their mandatory and 
customary benefits, such as statutory employee benefits, sick leave, holidays, 
vacations, pensions, retirement plus employment taxes, social security, 
Worker's Compensation disability and life insurance benefits, medical and 
similar benefits. 
 
2.1.8 IF THE BASIC SERVICES covered by this Agreement have not been 
completed in accordance with the schedule concurred in by the 
ARCHITECT/ENGINEER and OWNER, through no fault of the 
ARCHITECT/ENGINEER, the amounts of compensation, rates and multiples 
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set forth in this Section I, Article 2 will be subject to re-negotiation to reflect any 
added costs not reasonably foreseeable at the time of execution of this 
Agreement.  
 
 
SECTION III - OWNER'S RESPONSIBILITIES 
 
3.1 The OWNER will perform as follows:  
 
  1. The OWNER will designate a representative authorized to act in its 
behalf with respect to the Project.  The OWNER or its representative will 
examine documents submitted by the ARCHITECT/ENGINEER and will  render 
decisions pertaining thereto in a reasonable time period, to avoid unreasonable 
delay in the progress of the ARCHITECT/ENGINEER'S services. 
 
  2. It is the intent of the OWNER to furnish to the ARCHITECT/ENGINEER 
full information for use in preparing plans. The services, information, surveys 
and reports will be furnished at the OWNER'S expense, and the 
ARCHITECT/ENGINEER will be entitled to rely upon the accuracy and 
completeness thereof.  
 
  a. a complete Program Statement regarding its requirements for the 
Project. 
 
  b. the Facilities Development Plan, Space Guidelines and topographic and 
soil test data.  
 
  c. copies of original project record drawings showing the existing building 
and any alterations made.  The drawings are not represented as being 
complete or up-to-date and may require information that would be 
obtained by measurement and observation at the site. 
 
  d. a legal description and a certified land survey of the site, giving, as 
applicable, grades and lines of streets, alleys, pavements and adjoining 
property; rights-of-way, restrictions, easements, encroachments, zoning, 
deed restrictions, boundaries and contours of the site; locations, 
dimensions and necessary data pertaining to existing buildings, other 
improvements and trees; and full information concerning available service 
and utility lines both public and private,  above and  below  grade, 
including inverts and depths. All the information on the survey will be 
referenced to a project benchmark. 
 
  3. The OWNER will assist the ARCHITECT/ENGINEER in determining 
special and technical equipment needs. 
 
  4. The OWNER will assist the ARCHITECT/ENGINEER in determining the 
location and size of all utilities serving the project site.  
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  5. The OWNER will furnish information required of it as expeditiously as 
necessary for the orderly progress of the Work. 
 
  a. The OWNER will furnish, not later than completion of the Schematic 
Design Phase, detailed information on its equipment requirements 
(movable, special and technical equipment) including catalogue cuts that 
describe in detail all physical characteristics and requirements of that 
piece.  This will include such information such as size, weight, form and 
configuration, heat generation characteristics, all utility requirements, utility 
service locations, and any other pertinent data necessary for the 
ARCHITECT/ENGINEER'S use for proper design of the Project. 
 
  b. The OWNER will furnish, in the Schematic Design Phase, the services 
of a geotechnical engineer or other consultants when such services are 
deemed necessary.   Such services may include test borings, test pits, soil 
bearing values, percolation tests, evaluations of hazardous materials, air 
and water pollution tests, ground corrosion and resistivity tests and other 
necessary operations for determining subsoil, air and water conditions as 
required, with reports and appropriate professional recommendations. 
 
  c. The OWNER shall furnish the ARCHITECT/ENGINEER copies of 
landscape design and documentation (including narratives) during the 
Schematic Design, Design Development, and Contract Document Phases 
for the ARCHITECT/ENGINEER’S use in coordinating related disciplines. 
 
  6. The OWNER will furnish for itself such legal, accounting, and insurance 
counseling services as may be necessary for the Project and such auditing 
services as it may require to ascertain how or for what purposes the 
CONTRACTOR has used the money paid to him under the Construction 
Contract. 
 
  7. The OWNER will contract separately for the removal of asbestos, and if 
having knowledge of the presence of asbestos, will so advise the 
ARCHITECT/ENGINEER.   
 
  8. If the OWNER becomes aware of any fault or defect in the Project or 
nonconformance with the Contract Documents, it will give prompt verbal notice 
followed by written notice thereof to the ARCHITECT/ENGINEER. 
 
  9. The OWNER will determine the amounts owing to the CONTRACTOR 
based on observation at the site and on evaluation of the CONTRACTOR'S 
Application for Payment. 
 
  10. The OWNER will furnish the ARCHITECT/ENGINEER copies of 
written communication with the Contractor. 
 
Standard A/E Agreement for Projects Greater than $2,000,000 Revised: 02/11/2014
Project Name:   
Project Number: 
24
  
 
                                       
 
  11. The OWNER will furnish for itself, a Special Inspector, as defined in 
the applicable Building Code, representing the OWNER, who shall provide 
inspections during construction on types of work listed and in the manner 
described in the Building Code.  
 
  12. The OWNER will provide a Project Representative at the Project site 
who will furnish construction observation services and provide copies of any 
written reports to the ARCHITECT/ENGINEER. 
 
 
SECTION 4 - OTHER TERMS 
 
4.1 CONSTRUCTION COST 
 
 1. Estimates of Construction Cost prepared by the ARCHITECT/ENGINEER 
represent ARCHITECT/ENGINEER'S best judgment as a 
ARCHITECT/ENGINEER familiar with the construction industry.  It is 
recognized, however, that neither the ARCHITECT/ENGINEER nor the 
OWNER has control over the cost of labor, materials or equipment, over the 
Contractor's methods of determining bid prices or over competitive bidding or 
market conditions.            
 
 2. Construction Cost does not include the compensation of the 
ARCHITECT/ENGINEER and the ARCHITECT/ENGINEER'S consultants, the 
cost of land, rights-of-way, financing or other costs which are the responsibility 
of the OWNER as provided in Section II, Article 2. 
 
 3. CONSTRUCTION COST will be determined as follows, with precedence 
in the order listed: 
 
a. In the event the project is constructed, the Construction Cost for Completed 
Construction will be the Contract Sum(s) approved in the Construction 
Contract(s) (excluding any OWNER initiated alternate bid(s) accepted).  If 
the Construction Cost is less than the ARCHITECT/ENGINEER estimated 
Construction Cost at the time of bid, the Construction Cost will be defined 
as the lowest, responsible Base Bid received at bid.  If the Construction 
Cost at the time of bid exceeds the ARCHITECT/ENGINEER estimated 
Construction Cost prior to bid, the Construction Cost will be defined as the 
ARCHITECT/ENGINEER estimated Construction Cost prior to bid. 
 
b. In the event the project is not constructed, the Construction Cost for Work 
Not Constructed, will be, (1) the lowest bona fide responsible Base Bid(s) 
accepted by the OWNER including any ARCHITECT/ENGINEER initiated 
alternate bid(s) accepted from a qualified bidder(s) for any or all such Work, 
or (2) if the Work is not bid, then the Construction Cost will be the 
Construction Cost stated in the last OWNER approved written Construction 
Cost estimate. 
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4.2 PROJECT FUNDS.  The ARCHITECT/ENGINEER and OWNER understand 
that sufficient funds have been allocated to complete design services. In 
consideration of this fact, the ARCHITECT/ENGINEER and OWNER agree 
that the ARCHITECT/ENGINEER will proceed with BASIC SERVICES for the 
Project based upon a time schedule that will permit the issuance of bid 
documents in accordance with the schedule concurred in by the 
ARCHITECT/ENGINEER and the OWNER. 
 
4.3          CHANGE ORDERS AND CONSTRUCTION CHANGE DIRECTIVES.  Design 
Services in connection with a Change Order or Construction Change Directive 
will be determined to be the result of the ARCHITECT/ENGINEER'S negligent 
acts, professional errors or omissions if the OWNER and the 
ARCHITECT/ENGINEER mutually consent to such a determination.  Should 
the OWNER and the ARCHITECT/ENGINEER fail to reach such an agreement 
after good faith negotiation, the OWNER and the ARCHITECT/ENGINEER will 
choose a third party mutually agreeable to each to provide non-binding 
mediation services with respect to any individual or group of Change Orders or 
Construction Change Directives.  If the OWNER and the 
ARCHITECT/ENGINEER are unable to agree upon a mediator, each will 
choose an independent party and those independent parties will choose a 
mediator.  The OWNER and the ARCHITECT/ENGINEER will participate in the 
mediation process in a good faith attempt to reach a mutually acceptable 
solution.  The mediator will direct the mediation process including selection of a 
forum, informal discovery, and any other procedures that may suit the situation.  
The mediator will provide the parties with a written determination of the 
decision.   The costs of mediation services will be shared equally between the 
OWNER and the ARCHITECT/ENGINEER, unless the mediator finds that a 
party's position was not substantially justified or the party engaged in conduct 
which unduly and unreasonably protracted the final resolution of the matter in 
controversy, in which case such party may bear a higher portion or all of the 
costs.  Other than as set out herein, this paragraph will not act as a waiver of 
any rights or remedies the parties may have, either by contract or by operation 
of law. 
 
4.4 TERMINATION, SUSPENSION OR ABANDONMENT 
 
 1. THIS AGREEMENT MAY BE TERMINATED by either party upon not less 
than seven days written notice should the other party fail substantially to 
perform in accordance with the terms of this Agreement through no fault of the 
party initiating the termination.  
 
 2. If the Project is suspended for more than three months or abandoned in 
whole or in part, the ARCHITECT/ENGINEER will be compensated for services 
performed prior to receipt of written notice from the OWNER of such 
suspension or abandonment, together with Reimbursable Expenses then due 
and all Termination Expenses as defined in Section II, Article 4.4 resulting from 
such suspension or abandonment.  If the Project is resumed after being 
suspended for more than three months, this Agreement will be subject to 
renegotiations.  
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 3. If the Project is suspended for more than two years, said determination of 
suspension to be made by the OWNER in good faith, then upon written notice 
given to the ARCHITECT/ENGINEER by the OWNER, this Agreement will 
terminate, and any outstanding obligations remaining under this Agreement on 
the part of either the OWNER or the ARCHITECT/ENGINEER will be deemed 
satisfactory. 
                                      
 4. In the event of termination due to the fault of parties other than the 
ARCHITECT/ENGINEER, the ARCHITECT/ENGINEER will be compensated 
for services performed to termination date, including Reimbursable Expenses 
then due and all Termination Expenses as defined in Section II, Article 4.4. 
 
5. TERMINATION EXPENSES are in addition to compensation for Basic and 
Additional Services, and include expenses directly attributable to termination.  
Termination Expenses will be computed as a percentage of the total 
compensated for Basic Services earned  to  the time of termination, as follows: 
 
Twenty percent (20%) of the total compensation for Basic Services earned 
to date if termination occurs during the Schematic Design Phase; or 
 
Ten percent (10%) of the total compensation for Basic Services earned to 
date if termination occurs during the Design Development Phase; or 
 
Five percent (5%) of the total compensation for Basic Services earned to 
date if termination occurs during the Construction Documents or Bid 
Phases; or 
 
Zero percent (0%) of the total compensation for Basic Services earned to 
date if termination occurs during the Construction Administration Phase.  
 
              6. The ARCHITECT/ENGINEER warrants that he/she has not employed or 
retained any company or person, other than a bona fide employee working 
solely for him/her, to solicit or secure this Agreement and that he/she has not 
paid or agreed to pay any person, company, corporation, individual, or firm, 
other than a bona fide employee working solely for him/her, any fee, 
commission, percentage, gift or any other consideration contingent upon or 
resulting from award or making of this Agreement. 
 
 7. Upon violation of Section II, Article 4.4, the OWNER will have the right to 
terminate this Agreement without liability and, at OWNER'S discretion, to 
deduct from the ARCHITECT/ENGINEER'S fee, or otherwise recover, the full 
amount of such fee, commission, percentage or consideration. 
 
4.5 OWNERSHIP OF DOCUMENTS 
 
 1. The Program Statement, Design Data Document, Project Documents and 
Record Drawings are the property of the OWNER whether the Project for which 
they are made is executed or not.  The use or reuse of the Drawings and 
Specifications by the OWNER or others without the written consent of the 
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ARCHITECT/ENGINEER will be at the OWNER'S sole risk and without liability 
to the ARCHITECT/ENGINEER.  
 
 2. The ARCHITECT/ENGINEER, in coordination with the OWNER, will have 
the right to include representations of the design of the Project, including 
photographs of the exterior and interior, among the ARCHITECT/ENGINEER'S 
promotional and professional materials.  The ARCHITECT/ENGINEER'S 
materials will not include the OWNER'S confidential or proprietary information if 
the OWNER has previously advised the ARCHITECT/ENGINEER of specific 
confidential or proprietary information.  The OWNER will assist the 
ARCHITECT/ENGINEER in obtaining professional credit for the 
ARCHITECT/ENGINEER on the construction sign, if any.  In OWNER 
produced promotional materials for the Project, the ARCHITECT/ENGINEER 
will obtain professional credit when applicable. 
 
4.6 INSURANCE 
 
 The ARCHITECT/ENGINEER will purchase and maintain during the life of the 
Agreement, the minimum coverage specified in the preparation instructions of 
the OWNER'S Certificate of Insurance, University Standard Form, Addendum 
3.  The ARCHITECT/ENGINEER may secure higher limits of protection but the 
OWNER will not reimburse any associated cost.  Unless otherwise stated, the 
ARCHITECT/ENGINEER will secure insurance coverage for the following: 
 
 1. GENERAL LIABILITY - The insurance policy will be written on an 
"Occurrence Coverage Form" and be accompanied by an endorsement stating 
that, the General Aggregate Limit under Limits of Insurance applies separately 
to each of the ARCHITECT/ENGINEER'S projects away from premises owned 
by or rented to the ARCHITECT/ENGINEER and must be so stated on the 
Certificate.  The coverage must include medical payments for bodily injury 
caused by an accident occurring in the "coverage territory." 
 
 2. ARCHITECT/ENGINEER'S PROFESSIONAL LIABILITY 
 
 a. The ARCHITECT/ENGINEER'S insurance will provide coverage for claims 
and expenses arising out of liability for negligent acts, professional errors or 
omissions on the part of the ARCHITECT/ENGINEER or the 
ARCHITECT/ENGINEER'S agents, employees and staff. The policy form 
may be on a “claims made occurrence” or “claims made project” coverage 
basis.  Unless additional coverage is required as explained below, the cost 
of professional liability insurance is not a reimbursable expense. 
 
 b. The OWNER may require additional professional liability insurance 
coverage that will apply separately to each job location.  The OWNER will 
specify the duration and amount of separate insurance coverage required.  
When separate insurance is required the full amount of the 
ARCHITECT/ENGINEER'S professional liability coverage limit stated on 
the Certificate of Insurance will apply only to the work performed in 
accordance with this Agreement.  The OWNER will negotiate with the 
ARCHITECT/ENGINEER a reimbursement for the cost of the separate 
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professional liability insurance required. 
 
 3. AUTOMOBILE LIABILITY - Coverage may be in the form of Combined 
Single Limit or individually stated limits. 
 
 4. EXCESS LIABILITY - A policy will, as a minimum, include the same 
coverage provided in the primary coverage.  Excess liability may extend 
coverage’s for General, Professional and Automobile Liability policies.  A 
combination of excess and primary coverage may be used to meet the limits of 
coverage. 
                
 5. WORKERS COMPENSATION - The ARCHITECT/ENGINEER, Engineer 
and CONTRACTOR will maintain workers compensation insurance as required 
by the Statutes of the State of Nebraska for the full duration of this agreement.   
 
 6. EMPLOYERS LIABILITY -The INSURER will provide coverage for the 
amount stated in the Certificate of Insurance. 
                                                   
 7. POLICY CANCELLATION OR TERMINATION - The 
ARCHITECT/ENGINEER must have its insurance company issue an 
endorsement to their policy(ies) stating that ten days notice will be given to the 
ARCHITECT/ENGINEER before cancellation or termination or when, for 
whatever reason, the aggregate of any policy has been consumed.  The 
ARCHITECT/ENGINEER will immediately notify the OWNER of the change in 
coverage upon receipt of notification. 
 
 8. CERTIFICATE OF INSURANCE - Before beginning operations under and 
throughout the life of this Agreement, the ARCHITECT/ENGINEER will furnish 
the OWNER a Certificate of Insurance showing the issuance of insurance in 
limits as specified in the Certificate, Addendum 3, by companies licensed to do 
business in the State of Nebraska.  All such certificates will be submitted on a 
University Standard Form, Addendum 3 or an ACORD form. 
 
 9. DEDUCTIBLE - The INSURED will notify the OWNER of the amount of 
deductible retained for any coverage required. 
 
4.7 EQUAL EMPLOYMENT OPPORTUNITY 
 
 1. During the performance of this Agreement, the ARCHITECT/ENGINEER 
agrees to comply with the Nebraska Fair Employment Practice Act. 
 
 2. The ARCHITECT/ENGINEER and any sub-consultant(s) of the 
ARCHITECT/ENGINEER will comply with the Nebraska Fair Employment 
Practice Act and any breach of this provision will be regarded as a material 
breach of this Agreement. 
 
 3. The ARCHITECT/ENGINEER will insert the following provision in all 
consulting agreements for services to be performed for this Project: 
 
  "The Nebraska Fair Employment Practice Act prohibits the 
Standard A/E Agreement for Projects Greater than $2,000,000 Revised: 02/11/2014
Project Name:   
Project Number: 
29
  
 
 
                                       
 
OWNER and anyone directly employed by the OWNER 
from discriminating against any employee or applicant for 
employment to be employed in performance of this 
Agreement, with respect to his or her hire, tenure, terms, 
conditions, or privileges of employment because of his or 
her race, color, religion, sex, disability, marital status or 
national origin." 
 
4.8 SUCCESSORS AND ASSIGNS. The ARCHITECT/ENGINEER and OWNER 
each bind him/herself, his/her partners, successors, assigns and legal 
representatives to the other party to this Agreement and to the partners, 
successors, assigns and legal representatives of such other party with respect 
to all covenants of this Agreement.   Neither the OWNER nor the 
ARCHITECT/ENGINEER will assign, sublet or transfer his/her interest in this 
Agreement without the written consent of the other. 
 
4.9 EXTENT OF AGREEMENT 
 
 1. This Agreement represents the entire and integrated agreement between 
the OWNER and the ARCHITECT/ENGINEER and supersedes all prior 
negotiations, representations or agreements, either written or oral for this 
Project.  
 
 2. This Agreement may be amended only by written instrument signed by 
both the OWNER and ARCHITECT/ENGINEER. 
 
 3. No waiver of any of the conditions or provisions of this Agreement will be 
implied; and no waiver expressed in writing will affect any provision or condition 
of this Agreement other than the particular one specified in such a written 
waiver, and that particular one only for the time and in the manner specifically 
stated in the written waiver. 
 
 4. Terms in this Agreement will have the same meaning as those in the OWNER'S
Modified General Conditions, and the OWNER'S Supplementary Conditions of the
Contract for Construction, current as of the date of this Agreement.
 
 5. Nothing contained in this Agreement will create a contractual relationship 
with or a cause of action in favor of a third party against either the OWNER or 
ARCHITECT/ENGINEER.   
 
4.10 GOVERNING LAWS AND SEVERABILITY 
 
 1. This Agreement will be governed by and construed according to the laws of 
the State of Nebraska. 
 
 2. In the event that any provision of this Agreement, not essential to its overall 
purpose, will be found or declared illegal for any reason, the balance of the 
Agreement will nevertheless be severable and remain enforceable. 
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4.11 CERTIFICATE. The ARCHITECT/ENGINEER certifies that the wage rates and 
other factual unit costs supporting compensation for professional services set  
forth in this Agreement are accurate, complete and current at the time of the 
signing of this Agreement. 
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TERMS OF EXECUTION 
 
 
IN TESTIMONY WHEREOF, the parties of this Agreement have hereunto attached their 
signatures respectively, THE BOARD OF REGENTS OF THE UNIVERSITY OF NEBRASKA and 
the ARCHITECT/ENGINEER with their Corporate Seal attached. 
  
 
ARCHITECT/ENGINEER PORTION 
 
Seal 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
UNIVERSITY PORTION 
 
THE BOARD OF REGENTS OF THE UNIVERSITY OF NEBRASKA 
 
 
 
 
 
 
Name 
 
 
Office of the Vice Chancellor 
for Business and Finance 
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 ACKNOWLEDGEMENTS 
 
 
 
State of ) 
  ) ss. (Corporation) 
County of ) 
 
 
Before the undersigned, a Notary Public duly qualified in and for said county and state, personally 
came ____________________________________________who is the 
________________________________________of a corporation authorized to do business in 
the State of Nebraska, and known to be the said officers of said corporation, and the same and 
identical persons who signed the foregoing Agreement as said officers, and each acknowledge 
their signing of this Agreement to be their duly authorized act and deed as such officers on behalf 
of said corporation. 
 
Subscribed and sworn to before me this ____ day of ______________ , 20 ____. 
 
 
 
  
 ______________________________________________ 
   Notary Public 
 
    
 
 
State of Nebraska ) 
  ) ss. (Board of Regents) 
County of ) 
 
Before the undersigned, a Notary Public duly qualified in and for said county and state, personally 
came _______________________________________ who is the 
______________________________________________ for the Board of Regents of the 
University of Nebraska, and known to me to be said officers of said public corporation, and the 
same and identical persons who signed the foregoing Agreement as said officers, and each 
acknowledged their signing of this Agreement to be their duly authorized act and deed as such 
officers on behalf of said public corporation. 
 
Subscribed and sworn to before me this ______ day of _______________ , 20 ____. 
 
 ______________________________________________ 
  Notary Public 
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 CERTIFIED COPY OF RESOLUTION 
 
 
BE IT RESOLVED,  that the following named individuals, and each of them, are hereby authorized as 
employees of ______________________________________________________________________   to 
execute in its behalf all contracts, agreements and releases which they, in their discretion, approve, each 
such employee being separately and independently authorized to so act without the concurrence or joinder 
in such action by and of the other named employees: 
 
 
 
 
 
 
 
 
 
 
BE IT FURTHER RESOLVED, that any such contract, agreement or release executed by any of the above-
name employees in the name of _____________________________________________________ should 
be considered a contract, agreement, or release of _____________________________________________  
and shall be binding upon it. 
 
BE IT FURTHER RESOLVED, that any similar authority heretofore granted by the Board of Directors of the 
Company to employees other than those named above be and hereby is terminated as of this date, and the 
authority granted above shall commence this date and shall continue until revoked by resolution of the 
Board of Directors. 
 
 I hereby certify that I am Secretary of  _____________________________________________,  
that as such I have access to the books and records of the Corporation; that the foregoing is an excerpt 
from the minutes of the Board of Directors' Meeting of  __________________________________________ 
a Nebraska Corporation, held on the ___________ day of  ________________________ , 20_____, a 
quorum being present; and that no action has been taken by the Board of Directors of said Corporation 
since said date that would have effect of changing or altering the authority granted therein. 
 
Subscribed and sworn to before me this ____________ day of _________________________, 20_____. 
 
 
 
___________________________________                       ______________________________________ 
Notary Public        Secretary of the Corporation 
 
Seal:          Date ____________________ 
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ADDENDUM NO. 1 
 
 DIRECT SALARY EXPENSE    
 
Project: Project #: 
Project Manager: Date:  
 
HOURLY RATES FOR ADDITIONAL SERVICES Additional Services: Time shall be computed at a 
fixed rate. For the purpose of this Agreement, the rates per hour are as follows: 
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 Project: 
ADDENDUM NO. 2  
 
PROJECT TEAM??CONSULTANT PROFILE ????????????
 
 
Project #: 
Project Manager: Date:  
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ADDENDUM NO. 3 
 
CERTIFICATE OF INSURANCE 
 
Project: Project #: 
Project Manager: Date:  
 
  
 
Certificate of Insurance Attached 
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ADDENDUM NO. 4 
 
INTERMEDIATE DESIGN CHECKLIST 
 
 
Project: Project #: 
Project Manager: Date:  
 
General Information 
 
 Determine the project design and construction schedule 
 Determine the project budget with analysis of building efficiency, unit cost data, and projected monthly 
cash flow. 
 Reconcile (align) budget with scope 
 Develop building code review and provide list of issues for the project to address 
 Develop cost estimate in CSI format, by system 
 Conduct Expectations Work Session (optional) 
 Outline a Community Outreach Plan (optional) 
 Present Schematic Design to User/Technical Groups 
 Determine the mechanical, electrical, plumbing and fire protection systems 
 Develop sustainability components 
 Determine the site design 
 Determine the building design 
 Code preliminary reviews 
 
Site 
 
 Draft of Site Logistics Plan 
 Site Development Plan (include bike & pedestrian circulation; connective elements; fire equipment 
access; landscape & hardscape plans; paving and parking requirements; grading plan, existing utilities 
locations; off-site and on-site utility loads and connection points; property lines; setbacks; project 
boundaries; draft SWPP plan; Site Logistics Plan [outline included]; tree protection plan) 
 Original site drawings 
 
 Site access & materials delivery* 
 Lay down area* 
 Crane location(s)* 
 Security/Safety requirements* 
 Site preservation* 
 Traffic re-routing (vehicular and pedestrian)* 
 Mitigation of environmental pollution, dust, noise, etc.* 
 Site boundaries* 
 Delivery access* 
 Emergency vehicle access* 
 Bicycle and pedestrian access and flow* 
 Campus parking* 
 Construction parking* 
 Fencing location* 
 Trailer location(s)* 
 Temporary services* 
 Signage plan* 
 
*CM/DB Delivery Method requires these also. 
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Plans 
 
 Preliminary building plans, sections, elevations 
 ADA accessibility 
 Hazardous chemical zones 
 Study models, perspective sketches, electronic modeling or combinations of these media (specify) 
 Concept designs (size, type and general location) for major building systems 
 Building structure, configuration and construction materials 
 Structural framing system and shear wall locations 
 Major design features explored and refined 
 Egress and exiting 
 Preliminary furniture plan 
 Preliminary lab equipment plan 
 Reflected ceiling plans of major spaces 
 Casework location 
 Occupancy separations and rated wall locations 
 Vertical circulation locations and sizes 
 Door locations and handing 
 Specialty locations (whiteboards and screens) 
 Card reader locations 
 Security/CCTV locations 
 Roof plans with roof pads and drains 
 Preliminary lighting and power plans 
 Mechanical single line plan 
 Mechanical, Electrical, and Telecom Room layouts 
 Overall dimensions and square footages 
 Locate mechanical equipment 
 Principal floor plans 
 Fenestration and doors 
 Utility main locations and entrances 
 Cable tray locations 
 
Elevations 
 
 Roof system selections 
 Exterior skin materials and colors 
 Finish building grades 
 Storm drainage solution 
 Specialty structures (bridges, other buildings height and floor plan dimensions) 
 
Sections 
 
 Building Sections showing floor-to-floor heights, space relationships, and mechanical plenums 
 Exterior wall sections 
 
Details 
 
 Screening and sight lines 
 Site retaining walls 
 Site lighting requirements 
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 Color renderings 
 Specialty walls (blast walls, dust barriers) 
 
Project Manual 
 
 Outline a commissioning strategy plan 
 MEP FP systems outline and suggested equipment preferences (include MEP FP systems coordination 
with wall ratings; single line drawings for security, telecom/data, audio visual; vibration criteria; acoustic 
criteria; routing & racking strategy for process piping; cable tray locations; exiting) 
 Preliminary Room finish schedule 
 Signage/wayfinding narrative 
 Fume hood and lab equipment inventory 
 Sustainability components plan 
 Soils testing and structural foundation system 
 Systems to be commissioned and preliminary commissioning requirements and plan 
 Peer Review Reports, if applicable 
 Project schedule – design and construction durations (identify internal/user group design review times; 
peer review schedule; project phasing requirements; contingency times to redesign to resolve 
scope/budget issues; Board of Regents and CCPE approval dates) 
 Total Project Cost estimate prepared by qualified professionals (RP-6.3.6.3.1). 
 Board of Regents Agenda Summary for Project Approval 
 Develop outline specifications using Master Format 2004 
 Space comparison of areas by net assignable square feet and gross square feet  
 Project summary including: site analysis (macro and micro scale), interior design, mechanical, electrical 
including communications and security systems, acoustical and landscaping considerations. 
 Energy analysis 
 Preliminary Total Cost of Ownership analysis showing component selections that have opportunities for 
lower total life cycle costs.  
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Project Manager: Date: 
 
  
 
 
  
ADDENDUM  NO. 5 
 
SUPPLEMENTAL SERVICES 
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ADDENDUM NO. 5 (Continued) 
 
SUPPLEMENTAL SERVICES 
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ADDENDUM NO. 5 (Continued) 
 
SUPPLEMENTAL SERVICES 
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CY Thompson Learning Center 
Date: 10-30-2012  
 
1 
 
 REQUEST FOR QUALIFICATIONS 
 PROFESSIONAL SERVICES 
Attachment 6.6- Additional Pertinent Information 
                                                         
 
DATE ISSUED:  10/20/2014 
 
 
 
 
 
REQUEST QUALIFICATIONS FOR: 
 
Project Number: 10267 
_____________________________________ 
 
CY Thompson Learning Center 
______________________________________ 
 
Invitation Number:  2452-14-8110 
 
 
See the following websites for additional pertinent information: 
 
http://www.nebraska.edu/administration/business-and-finance/facilities/procedures.html 
 
http://nebraska.edu/docs/policies/SustainableDesignPolicy.pdf 
 
http://facilities.unl.edu/ 
 
http://fmp.unl.edu/fpc/DesignGuidelines 
 
https://app.e-builder.net/public/publicLanding.aspx?QS=d206366829114a71ba098b96c5bf9411 
 
 
